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Abstract 
This paper is a study of the UK government’s Welfare to Work Programme between 2011 and 
2012 and provides a critique of the Department of Work and Pension’s commissioning and 

procurement process.The study draws on the views of relevant stakeholders and to the impact of 

two-tier procurement, business model and to the ‘payment by results’ system on the personalised 
services provided for claimants and to government practice efficiencies at a time of austerity. In 
particular the study assesses how far the various types of innovation that DWP has adopted for 
the programme and draws attention to the significance of the wider commissioning framework and 
role of government in creating systems to support public service innovation. A recent House of 
Lords Report confirmed the importance of commissioning and procurement in capturing and 
embedding innovation; however, it also raised doubts about innovation procurement practice and 
the competence of procurers. Innovation policy is rarely underpinned by empirical research and 
the policy debate on ‘procurement’ is largely based on assumptions that public service innovation 
uptake can be managed and taken to scale by public institutions and existing systems.  The Work 
Programme, managed by the Department of Work and Pensions (DWP) is therefore an obvious 
choice for research on public procurement and innovation.  This study is part of the larger MIOIR 
Project on Public Procurement and Innovation entitled Underpinn which is funded by the 
ESRC/BIS/NESTA/TSB. It is based on detailed interviews with DWP senior officials and 
procurement teams, local government officers, procurement consultants, and directors and board 
members of specialist suppliers and prime contractors. 
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1. The DWP Case Study in Brief 

 

 All political parties in the UK are in agreement that the welfare benefit system continues to be 

in need of reform.  DWP introduced Work Programme in June 2010, the latest of a series of 

government reforms and controversial insofar as it made an assessment of a capacity to work, 

mandatory, for all long-term claimants.  The Work Programme is underpinned by multiple policy 

objectives, which include cost-savings through procurement efficiencies, public service innovation 

through the personalisation of services and the marketization of service provision. In addition,  the 

government wanted the commissioning framework to transfer financial risk from the tax-payer to the 

prime contractors and incentivise appropriate service delivery  to claimants through a ‘payment-by-

results’ system. The Work Programme is therefore complex and can be evaluated against three key 

objectives 

  

* A rationalisation of government procurement and efficiencies 

* Personalised (innovative) services to move long-term claimants into work 

* Welfare benefit cost savings for by a reducing in the number of claimants  

 

A two-tier business model was chosen, similar to that already in place in other departments. 

The WP model was distinctive as it aimed to incentivise social outcomes by only paying prime 

contractors when claimants remained in work. Some in DWP recognized that delivering personalised 

services required more innovative relationships, as demonstrated by smaller, social enterprises
1
. The 

model was intended to allow local specialist sub-contractors the freedom to be flexible with ‘difficult’ 

claimants. The WP commissioning framework is to be reviewed every four years.  Findings from this 

study  

 

* demonstrate that the Work Programme is based on assumptions that   

  personalised service innovation can be taken to scale through a vertical top- 

  down, procurement process. 

 

* the two-tier model favours larger companies (primes) with financial assets with a  

  varied ability to deliver /or service innovation. 

 

 * all stakeholders endorsed the ‘payment by results’ model; although, delayed  

  payments are problematic for smaller, specialist suppliers  

 

* DWP is criticised for its short to delivery time and there is a tension between 

 delivering service objectives and achieving efficiencies; which do not deliver  

 cost-savings if they do not deliver the outcomes of reduced claimant numbers 

* WP could be transformative if medium sized suppliers were awarded contracts to 

 develop local, horizontal, relationships with both claimants and with employers.   

                                                           
1
 Radical Efficiency; different, better, lower cost public services. Sarah Gillinson, Matthew Horne & peter Baeck 

NESTA research paper, June 2010 
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* The quality of supply is determined by commissioning framework and criteria for 

 contract awards which at present value financial assets over service innovation and 

 wider system governance. 

2. Background to public procurement policy  

 

Across the OECD world the public procurement of innovation is becoming central to innovation 

policy as the mechanism by which governments can move from direct service delivery to strategic 

commissioning and the outsourcing of products and services. Public procurement in the UK is 

regarded as advanced, although, financial austerity has stalled its momentum. To date, public 

procurement is now primarily focused on achieving financial savings rather than on service 

innovation and there is limited research on government procurement of public service innovation.  

 

3. 1 Government Commissioning and Procurement Policy Context 

 

In March 2008 the Department for Innovation, Universities and Skills (DIUS), published a White 

Paper on Innovation ‘Innovation Nation,’ that drew attention to innovation in the public sector and to 

the role of government in stimulating innovation through commissioning and procurement
2
. Public 

commissioners became aware that they needed to stimulate a social market of more innovative service 

providers and make contracting processes more flexible.
i
  DeAnne Julius’s report (2008) for the 

former Department for Business, Enterprise and Regulatory Reform on the government’s 

commissioning of public services reports that “ public sector commissioning is often inflexible…. Which 

stifles innovation over the course of the contract and, in the worst cases, may jeopardise its overall 

success.......in addition the costs of bidding are rising within an increasingly complex commissioning process
3
 

Former Labour governments were aware that public commissioners should recognize and 

respond to the growing social market of innovative suppliers (‘social market’);
ii
 many of whom 

complained about the rigidity of public procurement and lack of responsiveness of procurers.   After 

the general election in May 2010, the Coalition government set up a Cabinet Office Efficiency and 

Reform Group and Government Procurement Services replaced OGC.  Francis Maude became the 

Cabinet Office Minister responsible for the ‘efficiency and reform’ in the Cabinet Office which has 

two objectives to make government more efficient and radically reform public services.
4
 The Cabinet 

Office website states
5
:-  

Step change is needed to ensure efficiencies are ensured  … to enable 

 A culture change within government procurement and specific actions will be taken to  renegotiate 

central contracts…. 

 

                                                           
2
 Innovation Nation DIUS/BIS Whitehall Paper on Innovation. 

3
  Understanding the Public Services Industry: How big, how good, where next? A review by Dr. DeAnne Julius 

http://www.berr.gov.uk/files/file46965.pdf   

4
 It is this objective of transforming public services and shifting power from producers to the public that 

connects to public service innovation, although the term public innovation is never explicitly mentioned in any 

Coalition Cabinet Office statements, after 2011. 

5
 www.cabinet-office.gov.uk/efficiency and reform April 2012 

http://www.cabinet-office.gov.uk/efficiency
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The coalition government emphasis is on finding efficiencies and ensuring that public procurers 

respond better to small business in order they have better access to government contracts through the 

use of Direct Awards.  Both the Cabinet Office and No 10 report that they want to encourage small 

business (SME) 
iii
.   In addition the Comprehensive Spending Review in 2010 stated the government’s 

commitment to incentivising those suppliers that delivered social outcomes:  

  

The Government will pay and tender for more services by results. The use more  innovative payment 

mechanisms will be explored. .. ..This builds on payment by results in welfare to work; and the 

Government will look at setting proportions of appropriate services across the public sector that 

should be delivered by independent providers, such as the voluntary and community sectors and social 

and private enterprises. 

All political parties have been influenced by the growth of social innovation want to contract with 

those companies that have the resources and capacities to deliver personal service innovation, whether 

to reduce crime or the number of claimants. The problem for all government is how suppliers can 

deliver personal service innovations and commissioner can procure it. 

 

3.2   Literature Review: Public Service Innovation – capabilities, structures and scale. 

  

There is a tendency in governments to imagine that ‘scaling-up’ innovation through existing managed 

processes and structural changes can work. Unfortunately, most of the evidence suggests that it is 

leadership and human capacities that make the difference
6
. John Kao has observed that within 

innovative firms innovation is explicitly sought
7
 it does not just occur within established and 

institutional bodies.
 8
 This is unsurprising when evidence suggests that innovation flow is viral and 

moves between people not through highly functional systems.   

The reason that many innovation intermediaries such as the Whitehall Innovation Hub
9
, The 

Design Council
10

, Innovation Unit 
11

and former Cabinet Office
12

 were concerned that government 

innovation public sector policy acknowledge innovation capabilities was that there was growing 

evidence that innovative public services depend on a dramatic change in personal relationships 

between citizens and staff, between people in different organisations and on management systems 

being flexible enough to allow for dynamic and unpredictable relationships to flourish.  The NZ 

Advisory Group on Innovation reported that the central administration lacked the leadership skills to 

                                                           
6
 IFG analysis of data available at: 

http://www.ogc.gov.uk/ogc_transforming_government_procurement_procurement_capability_reviews.asp   

7
 Kao,J (2001) Reinventing Innovation: a perspective from the idea factory in Leading for Innovation and 

Organising for results. Jossey-Bass, San Francisco 

8
 Personal experience of working with vulnerable people with mental health problems. 

9
  Whitehall Innovation Hub Strategy (2009) 

10
 The Design Council 

11
 Innovation Unit 

12
 Capability Reviews: refreshing the model of capability Cabinet Office 2009 

www.civil.service.gov.uk/assets/model%20report%20final-tcm6-8285 

http://www.civil.service.gov.uk/assets/model%20report%20final-tcm6-8285
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support public innovation and are currently working on proposals to build leadership innovation-

capability across the state services. 
13

 IFG also identified a lack of a stable, trained workforce to work 

in the private and voluntary sectors to deliver personal service innovation. 

  

 Geoff Mulgan suggested three dimensions matter when taking innovative responses to scale: 

cutting across organisational boundaries; compelling new social relationships and creating a 

cumulative dynamic for more innovation. He highlights the role of ‘connectors and brokers who link 

people and translate between cultures and ensure engagement and the take-up of ideas. They are 

particularly important to social enterprises that operate at the boundaries between organisations and 

approaches.
14

 Smaller specialist contractors are often more effective than distant larger companies 

because of their local and informal connections, and longer, term relationships with other services and 

motivation to co-design with services users. There is growing evidence for the relationship between 

social innovation and flatter organisations
15

 and smaller, agencies that is a difficult to replicate within 

larger companies.
16

  

  Innovation is easier to achieve in smaller organisations that are less prone to   

  hierarchies less often. Bureaucratic cultures and authoritarian command control  

  management are much more prevalent in public administrations while managers  

  working in smaller companies are more likely to describe their work cultures as   

  participative. Fiona Patterson
17

 

The evidence from research on public service innovation programmes such as Sure Start and with 

high-risk families
18

 that shows that holistic, personalised services are best provided by organisations 

that are locally connected, social-value driven, flexible, can lift people’s aspiration and collaborate 

across agencies
19

. Evidence shows
20

 that the early stages of public service innovation involve a 

network of agencies and champions who forge new relationships and organisational forms in a 

particular place and because so location specific are extremely difficult to scale up. Personal service 

innovation is unlike, product innovation which can fly to market through advertising and word-of-

mouth. The aspirations, values and relationships of social innovators and entrepreneurs are not easily 

replicated or even specified by procurers, and contracting specifications tend to be dominated by 

financial competence rather the competence to delivery complex personal services. Those in social 

                                                           
13

 Dec 2011, NZ government report from The Better Public Services Advisory Group  
14

 Mulgan 2007 NESTA 

15
 Everyday Innovation- How to enhance innovative working in employees and organisations. F Patterson et al. 

NESTA research report Dec 2009.  

16
 Elinor Estrom, Nobel Prize Winner presentation on systems that acknowledge complexity and scale. 

http://www.nobelprize-org/mediaplayer/index-php?id=1223 

17
 Fiona Patterson et al, Everyday Innovation, NESTA May 2009 

18
 NESTA www.nesta.org.uk/areas_of_work/public_services_lab/transforming _early_years. 

19
 Maddock, S Creating the Conditions for Innovation. (2009) www.nsg.gov.uk/creating the conditions for 

innovation. 

20
 Geoff Mulgan (2007) Ready or Not? Taking innovation in the public sector seriously, NESTA Provocation 
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intermediaries think
2122

 that diffusing (taking to scale) innovative personal services is more a question 

of creating an environment where respective relationships between service provider and citizen are 

commonplace and where providers and commissioners connect and are aware of changing needs 

within localities; this view is reinforced by the former Nobel Prize winner, Elinor Estrom. 

 

4 FINDINGS 

4.1 DWP and Welfare Reform 

 

The Department of Work and Pensions was created when Social Security, Education, Employment 

and Employment Service Departments mere merged in June 2000 and is   one of the biggest UK 

government departments, employing over 100,000 people.  DWP scored highly in the Office of 

Government Commerce (OGC) Procurement Capability Reviews (PCR 2010), that reported that the 

Dept’s IT strategies were “ground-breaking, innovative and efficient” generating savings of £1.5 

billion  between 2005 and 2010, thereby enabling the Department to achieve its Gershon targets.
iv
  In 

tune with the Coalition’s focus on efficiencies and the former government’s welfare reform, Iain 

Duncan Smith, the Secretary of State for DWP commissioned John Hutton (a former Labour Minister) 

to look at how to: 

 

 (a) Support claimants to find work,  

 (b) Rationalise the Welfare benefits payment system, and  

 (c) Provide a broader policy framework 

 

This resulted in the Work Programme.  Jeremy Heywood, the Cabinet Secretary said  

 

If we could find a way of using the private sector to take more risk in the public  sector for good social 

outcomes it would a great step forward, I would not suggest  that we take large tracts of the public 

service would be put over to those contracts. It is for those areas that require intense intervention. The 

Work Programme is the biggest by far
23

.  

The Coalition government awarded DWP £5 billion in June 2011 to run the programme.  

 

The Work Programme will provide greater freedom for suppliers to give people the support they need 

rather than prescribing one-size-fits-all programmes......... We will also offer stronger incentives for 

delivery partners to work with the harder to help, paying out of the additional benefits they realised as 

a result of placing people into work.  DWP Website, Dec 2011 

 

4.2 The Work Programme – How it works. 

 

DWP services are delivered through a number of government agencies, the most significant being Job 

Centre Plus and the Pension and Disability Carers Service. Claimants are filtered through Job Centre 

Plus offices.  Every adult over 25 who has been on JSA for longer than 12 months was to be allocated 

                                                           
21

 See 23 

 

23
 Cabinet Secretary calls for kite marks. Patrick Wintour in the Guardian. March 2012 
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to the Work Programme. In addition all long-term claimants on incapacity benefits (IB) are to be 

reassessed and allocated to one of three categories,  

 

1. eligible for benefit (incapable of work) 

2. borderline and put on support training and Employment Support Allowance  

3. allocated to the Work Programme and eligible for work and or training.   

 

The government wanted to transfer some financial risk to the primes contractors and reduce the 

number of suppliers- as previously DWP dealt with over 700 companies. Evidence shows that 

centralisation can reduce costs of transactions
24

 however it can also undermine local engagement and 

service innovation. The government decided not to publish results until the programme has had 18 

months to bed down when the evaluation by the Centre for Social Inclusion will begin. 

4.3   The Business Model 

The aim of the WP is to ease long-term claimants back to work through bespoke personal support. 

KPMG helped DWP work on cost structures, how to target resources, which claimant groups to 

target, where inefficiencies could be found and how to incentivise better outcomes.  They analyzed 

costs, the supply market, conducted In-house modelling and created shadow bids prior to awarding 

contracts.  The result was the two-tier business model of ‘prime and ‘specialist’ sub-contractors; the 

primes were to be incentivised by tapered ‘payment on results’. 

 The programme allows DWP to contract with a smaller number of Prime contractors;  who have 

 the responsibility for sub-contracting at the local level. ...The Primes will be held to account for the 

 quality and effectiveness of the sub-contractor’s work. There is a lot of  flexibility for the prime 

 contractors some are reinforcing local contractors..... others are not taking up this opportunity. 

 Adam Sharples, DG DWP Employment Programmes (until Sept 2011) 

The WP Business Model assumes that if claimants move into work the government saves money that 

could be spent on benefit payments.  DWP can claim savings to part-fund the payments made to 

providers. At the end of 2011 DWP will make the first attempt to draw down on that money.  

 “This has never happened before and the Treasury are nervous about it” (Bernie Mudie DWP).   

Ultimately, the DWP business model is based on government finances and the Dept’s financial 

allocation.  Currently, a government department is funded in two ways – DEL money (department 

expenditure limit), which is an allocation of funds that departments can manage themselves and AME 

(Annually Managed Expenditure), like pension payments.  Government departments find it difficult to 

manage AME because it’s subject to external economic factors, e.g. a recession increases your AME 

expenditure.  

4.3  Selection of the Prime-Contractors 

DWP selected nineteen prime contractors and allocated two or three to each region or city region (See 

Appendix one). Most of the Primes have more than one regional contract and the maximum number 

                                                           
24

 Elvira Uyarra, MIOIR – Opportunities for innovation through local government procurement. NESTA, May 

2010 
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of contracts any company can bid for is seven.   Selection of the Prime Contractors by DWP is based 

on the companies’ 

  Financial capability and assets  

  Experience in personalised service delivery  

  A willingness and ability to collaborate with DWP, Local Authorities etc. 

 

The Primes were awarded seven year contracts to ensure that they have the time to develop new 

services. A SERCO director thought that they had lost WP contracts because their own applications 

had failed to mention their experience in delivering personal services and work with local authorities.  

This resulted in DWP thinking that Serco’s management were risk averse; and by contrast they were 

impressed by A4e’s ‘can do’ approach
25

. This judgment later proved to be misguided when it 

emerged that A4a lacked internal controls and its managers were accused of fraud. It would appear 

that in the search for financial assets and capability, experience in deliver and collaboration became 

secondary. Medium sized providers reported that they and many others were uncut by the Winning 

supplies by the original bids being 8% below market cost that they could not afford. 

 

 

4.4  Incentives and contractual arrangements  

 DWP awarded contracts for seven years to allow the primes to develop the market and to 

ensure personalised (innovative) services; DWP also tapered payments on the basis of how long a 

claimant remained in work. DWP pays the prime contractors through a series of payments and a 

pricing schedule that reflects the difficulty/ probability of helping long-term claimants back into work.  

Once a person is referred by the Job Centre to a provider, the primes contractor receives an initial 

payment (attachment fee) of around £300-400 per person depending on the claimant group. If that 

person finds a job between 3 weeks or 26 weeks, another payment is made of around £1200. Primes 

receive further payment for every consecutive month of employment. For example, if the claimant 

had been on IB and they remain in work for two years, then the supplier could receive payment for up 

to 2 years, which gives a total maximum payment for an ex-IB customer of £13,500. The maximum 

payment for returning JSA claimants into work is closer to £4500.   

 DWP had originally expected results after 6 to 12 months, this timescale proved were 

unrealistic and they extended the time for expected social outcomes to 18 months.  The primes are 

currently negotiating for an even longer product cycle of 24 months, arguing that the current 

economic environment made return to work difficult for many long-term claimants and is very 

difficult for younger people.   

 Financial incentives are not passed on to the specialist suppliers, many of whom are suffering 

cash-flow problems.  Although, primes agreed to carry the risk of non-payment for some months, 

small charities and social enterprise do not have financial assets to do this.  This is a growing problem 

across the country. In Cornwall the local social enterprise network report that the programme’s delay 

in payment is the reason why smaller charities are withdrawing as sub-contractors. 

                                                           
25

 A4e has £480million worth of contracts from DWP (not all for WP).  
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4.5   Operational numbers and feedback from claimants 

DWP expected a rise of 83% of claimants in 2012 and a further rise of 71% in 2013
26

, however,  the 

increase in joblessness in 2011 put pressure on the Work Programme and it became increasingly 

difficult to predict claimant numbers with unemployment rising and job vacancies contracting. DWP 

had originally estimated that the WP could return 40% of long-term claimants back to work, however, 

in February 2012 the NAO estimated that more likely the programme would support 25% of long-

term claimants back into work.
27

  

 

Around 3-3.5m people make a claim for job seekers allowance (JSA) every year; approximately 10% 

of these claimants are allocated to the Work Programme: now mandatory for all adults.  Official 

figures
28

 show that 370,000 long-term claimants  joined the Work Programme in the first three months 

far more than projected. An additional pressure on the contractors is that the numbers of people 

allocated to sub-contractors has reduced dramatically to a trickle, because of the large number of 

claimants are appealing decisions and winning their cases.  The assessment process has been 

contracted-out to a French company agency, called ATOS and has been challenged by 40% of 

claimants who fail their assessment: 50% of these claimants are winning their appeals according to a 

recent report by MIND
29

. As everyone has to be assessed, those with severe mental health problems 

under-going assessment are reported to be suffering considerable distress
30

 

 

Work Programme Supply Chains Information Sheet at 30 January 2012 

The most recent stock take by DWP shows the balance between supplier ownership and the 

proportion in the supply chain – however, it does not show their status in the supply chain. 

Sector 
Number of Organisations 

Proportion of Supply 

Chain 

30 Jan 12 Aug 30 Jan 12 Aug 

Private 306 295* 36% 35% 

Public 137 133 16% 16% 

Voluntary or Community 

(VCS) 
412 420* 48% 50% 

Total 855 848*  

                                                           
26

 Guardian on Feb 1
st 2012

 

27
 xiii Public Accounts Committee: Support to incapacity benefits claimants through Pathways to Work 

http://www.publications.parliament.uk/pa/cm201011/cmselect/cmpubacc/404/40402.htm  
28

 Guardian 22
nd

 2012 

29
 Reference 

30
 Reports from clinicians personal communication 
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The same stocktake also shows: 

Tier 
Number of Opportunities 

Number of VCS 

opportunities 

Proportion of Supply 

Chain 

30 Jan 12 Aug 30 Jan 12 Aug 30 Jan 12 Aug 

1 387 375 168 170 43% 45% 

2 980 990* 515 523* 53% 53% 

Total 1,367 1,365* 683 693 50% 51% 

 

This information was correct as at 30 January 2012. The dynamic nature of these  supply chain means 

that this may not reflect the current situation. A further stock take is planned for July 2012 and every 

6 months thereafter.  Simply adding the organisations in the supply chains and tiers for each Prime 

contract will give a falsely inflated total. There are numerous organisations that operate across more 

than one supply chains and tier and the figures do not take account of the many third sector and 

specialist organisations used to provide ad hoc services to meet individual claimant needs. 

4. 6  Supply Chain Issues 

The DWP team are aware that they could not lose specialist suppliers if the prime contractors are 

insensitive to smaller, local suppliers. The procurement team do regular capacity reviews to assess 

how the Primes are performing. They mediate between suppliers and are encouraging openness 

between them. A governance and quality assurance framework called MERLIN has been piloted to 

encourage transparency between suppliers and commissioners and is intended to embed better 

practice. Merlin reports are to be published.  If companies fail assessments they could suffer 

reputational damage and penalties, although DWP is likely to only close a contract as a last resort 

given the costs involved.  

Interviews with stakeholders 
31

reveal the following supply chain issues:  

4.7 Specialist suppliers 

Most sub-contractors are small businesses, local charities or social enterprise with few assets and 

many are reliant on government contracts.
32

 These sub-contractors had common complaints and some 

are withdrawing from the programme because:- 

* Sub-contractors felt that they were being squeezed between prime contractor 

demands for fulfilling contracts on time and DWP’s desire for more 

innovative delivery i.e. working intensively with people to develop them and 

their relationships with employers. Some report  that they anticipated this and 

                                                           
31

 A full list of interviewees in the appendix 

32
 Communication with Greater Manchester Centre for Voluntary Organisations, Chief officer 2011. 
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have been unwilling to engage with the process because they felt that their 

own reputation as an innovative supplier would suffer.   

* the WP is not structured to tackle long-term unemployment in rural areas 

where jobs are few. In Cornwall EU Convergence money is being used to 

develop jobs, training, relationships and motivate vulnerable, unemployed 

people.
33

  The supply chain in the County is three-tier but integrated through 

a social enterprise consortium. 

* sub-contractors report that the time-frames are too short which limits their 

capacity to develop relationships with claimants and other local agencies 

(local authorities, colleges etc). 

* Smaller contractors continue to complain that prime contractors are 

 poor at communicating with them. Greater Manchester Centre for 

 Voluntary Organisation GMCVO thinks that this is hampering the 

 spread of innovation among those working with people with complex 

 needs (ex-offenders, with mental health problems or living in families 

 with history of unemployment.   

* Report a lack of understanding amongst some primes (A4e) of how to 

 work with vulnerable people, such as those with long-term mental-

 health problems; i.e. a tension between business model and 

 personalisation (care) model.  

* The chair
34

 of one sub-contractors reported that they withdrew from initial 

award process to become a prime because they could not reduce their costs 

by the 8% as the larger companies were doing to win ‘prime’ contracts from 

DWP.  

*  Financial incentives are not passed on to subcontractors – even  though they 

 are carrying the risk of delay in payments, some for over a year, this is 

 resulting cash-flow problems.   

* Some specialist providers suggest that innovative services are best delivered 

by local providers and sustained through locality innovation strategies. 

These complaints are worrying for DWP commissioners because they are voiced by many 

agencies around the country and because both the primes and DWP is reliant on specialist sub-

contractors to deliver the personalised service innovation. Many of the social enterprise sub-

contractors were the very agencies that alerted politicians to the fact that service innovation in 

the form of personalised serviced were a way of returning vulnerable people back to work in 

the first place.  

                                                           
33

 Mid Cornwall Social Enterprise Consortium co-ordinates level one and two suppliers, such as the Eden 

Project , IDEAS,  Fifteen and Paragon who work together to support personal development and job creation 

within the county. This is only possible because of EU Convergence Funds funding. 

34
 Matthew Taylor CEO of RSA & Chair of Pinnacle. April 2012 
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4.8 Prime Contractors. 

Interviews were conducted with directors with prime contractors such as A4e, SERCO, 4GS, 

Paragon Consortium (2
nd

 tier) 

* They were finding managing the unpredictability of claimant volumes 

difficult; sometimes the flow of claimants is too great and sometimes patchy, 

unpredictability of claimant numbers has been exacerbated by the number of 

claimants appealing against their assessment.  

* A4e said that they were squeezed in between DWP and smaller,  specialist 

 organisations especially given that their sub-contracting was based on 

 expectation of a volume of work that has not materialised due to the 

 current ESA assessment process.   

* Some primes were said by local officers to be cutting corners to reduce 

 costs and speed up processes The pressure to deliver, reduced claimants 

 numbers and delayed payments
35

 is having a negative impact on  claimants 

 and subcontractors. Some ‘Gaming’ by prime managers  was evident, such as 

 over-claiming results (A4E) and exaggerating relationship building with 

 smaller suppliers.   

 The Work Programme delivery cycle remains too short, however the more it 

is extended the more difficult it is for smaller agencies that cannot wait for 

18mths to be paid.  

 The DWP team were anxious that supply-chain knowledge exchange would 

be difficult given commercial sensitivities. However, prime contractors 

report that they already meet to discuss market fluctuations. “When we 

bidding we may be competitive, the rest of the time we are very collaborative.”  

 Some Primes are sub-contracting with each other and ‘’buddying up”,   

Maximus and CDG are both sub-contractors for each other in different parts 

of the country.  

 Almost all prime contractors welcome ‘Outcome-based commissioning’ not 

least because it draws attention to the need for systems and system alignment 

that support social outcomes.  

 

4.9 Government commissioning practice 

Most of the larger contractors said that they said the government was too focused on the 

supply side and not enough on their own strategic commissioning and that there is lack of 

inter-departmental working.  They pointed to the fact that various government departments 

                                                           
35

 Guardian report of a recent case against A4e staff who were paid by DWP for results which were not real 

Feb 22 2012 
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36
were funding their companies to work with the same vulnerable people, with little 

communication between them.   

“We see integrated local services and relationships with local authorities as the future.  DWP 

could support more innovative services by pooling their resources with other departments and 

leaving commissioning to local partnerships who are better placed to purchase integrated 

services.  There are savings to be made from joint commissioning by government depts.-  at 

the moment four or five depts., including DWP are funding back to work schemes and 

opportunities for vulnerable adults”.  SERCO executive, former LA director of Education. 

The capacity of company directors to commission innovative services from sub-contractors is 

very varied. Those directors previously employed by local authorities were more aware of the 

bigger picture because they understood the relationships between government and local public 

services; these directors were critical of the government own lack of funding stream 

alignment and poor inter-departmental collaboration. 

 Some directors challenged the DWP belief that central government was in a better 

 position to identify where innovation is needed and which suppliers should provide it than 

 were locality commissioners.  They thought that innovation strategies should be linked to 

 economic strategies as well as service innovation and to central government’s own strategies.  

 The Cornwall Works programme has been a national exemplar for this  'single  purse' approach 

 where the support has been tailored to the individual  and aligned with local economic development, 

 skills and labour market strategies. Indeed, the Convergence ESF programme is an example of such a 

 strategy that is geared to a commissioning approach from local suppliers. This has proved highly 

 successful and the Cornwall programme is acknowledged as the most successful ESF programme in 

 the country. Head of economic development, Cornwall CC 2012 

 

DWP Senior civil servants  

DWP interviewees also commented on the lack of strategic reflection within the department 

and felt that ‘regulation’ of contractors was needed; as yet there is not an appetite for this but 

this might change when the Work Programme’s costs and impact are published. There does 

seem to be a lack of reflection within DWP on the business model or on the impact of the top-

down, vertical model of procurement on service innovation.  This is unsurprising within a 

period of austerity where ‘savings’ are paramount. However, it is unfortunate as it is 

undermining the social outcomes sought by policy-makers of enabling vulnerable long-term 

claimants back into work.  

A consultant working with procurers reported that most procurement officers in departments 

and in local authorities remain risk averse and tend to prefer ‘off-the shelf contracts and are 

frightened by EU legislation:  most have not heard of ‘direct-awards.37
  By contrast, the DWP 

Sheffield-based procurement team did appear to be open to primes and sub-contractors, had 

negotiated changes in time-scales and to balance social and financial outcomes. However, 

they were unable to have much impact on the commissioning framework and business model, 

                                                           
36

 SERCO has contracts with the MOJ, HO, DH, BIS, and DWP and DCMS as well as many local authorities. 

37
 Helices A SME director interview 2011 
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that being the responsibility of more senior DWP staff; based in Sheffield they were out-of-

the strategic Whitehall loop.   

 The difficulty for the procurement team was that they were developing relationships 

with primes and sub-contractors but were not able to stimulate locality working. Primes are 

incentivised to by payment for speedy results and not for developing locality relationships. 

The mechanisms adopted by the Work Programme incentivise efficiencies but not service 

innovation within a locality. This is not to say that many prime contractors are not trying hard 

to make it work. Many of the prime directors and specialist sub-contractors viewed the top-

down, vertical model of implementation unhelpful to delivering sustained relationships with 

the other locality agencies that help claimants develop, train and gain employment and self-

employment. There is a growing consensus among many interviewed that there is a lack of 

commissioning strategy within government and a need for commissioning frameworks that 

support and integrate, economic and innovation strategies at the local level.   

Departmental funding arrangements are a significant obstacle to effective 

procurement. Central government remains very departmental and procurement varies from 

department to department – their view was that where local purchasing consortia were 

developing, these could provide better platforms for service innovation. It is relevant that 

many policy makers in the EU and New Zealand recognize the value of a locality 

commissioning in taking service innovations such as personalisation to scale.
38

 

 

                                                           
38
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5.  Wider government policies that influence the programme 
 

5.1  Marketization  

The coalition government is energetically pursuing its policy of marketization, i.e. of 

outsourcing more and more public services to private, mutual and public interest companies. 

However, the capacity of companies to supply more flexible personal services is less evident 

than the capacity of companies to supply innovative products and operational processes.  For 

instance, ATOS has a contract worth £100m to assess claimant capacities, their competence at 

assessing vulnerable people is being questioned as are the tools they are using. 
39

 What can be 

said is that the assessment bar for vulnerable claimants with mental health problems is too 

high. 

 The capacity in the primes to sub-contract holistic, personal services is varied. Many 

companies do employ former local authority directors who do have experience of public 

commissioning, social markets and supporting vulnerable people; many other others are less 

experienced. For instance, the director of 4GS has been working with welfare claimants all 

his life and is positive about the possibility of the having the freedom to provide what he and 

his team can see is appropriate for a particular person and their situation. Some companies 

have grown too fast such as A4e. DWP was heavily criticised by Margaret Hodge, Chair of 

the Public Accounts Committee
40

 in February 2012 who said that A4e should have their 

contracts suspended after four former staff were found to have made fraudulent claims to 

DWP about returning people to work.  A4e have over £200m worth of contracts with the WP.   

Many of the Primes have multiple contracts with DWP and other departments in excess of 

£200 mill and are themselves doubtful that the current contracting process is value for money- 

especially, when investment in stimulating jobs may be a better intervention in the current 

climate.  

 

  Perhaps, even more significant than uncovering ‘gaming’ and corruption is the 

 government’s tendency to award contracts on the basis of financial assets rather than the 

 capacity to deliver public service innovation.  The combination of a lack of internal 

 capabilities and size of prime contractors is undermining the very providers, (such as social 

 enterprise) that government reports to want to support. The lowest bidders such as SERCO, 

 Capita, etc. won the original contracts on the basis of price and the size of their financial 

 assets and turnover. Even medium sized companies cannot afford to bid for the prime 

 contracts. The contract design favours financial assets and capabilities not the capacity to 

 sustain innovation relationships within localities where resilience and the relationships for 

sustaining holistic, personalised services is most needed. The assumption that taking innovation to 

scale by a procurement process that favours the large over medium sized companies in practice is 

beginning to appear flawed.
41

  

 

                                                           
39

 Personal communication with psychologists experienced in medical assessments. in Cornwall and Devon 

40
 Margaret Hodge, Chair of the Public Accounts Committee – 23 Feb 2012 reported in the Guardian 24/02/12 

41
 The Guardian June 21 2012, Zoe Williams ‘Shareholders and CEOs are benefitting from outsourcing’. 
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5.2 Austerity, lack of Jobs and the labour market 

 The majority of prime contractors are as involved in developing of the labour market and 

 placing claimants in work as they are in individual claimant personalised  support. Most are 

 developing their own jobs market at the local level and working  closely with national 

 companies. For instance, C-Tex has experience is training claimants for the Olympics; 

 they’ve harnessed an extra £1m and are managing the relationships.  At the moment it is the 

 supplier’s choice as to whether and they invest  in service development at the local level or 

 nationally. Local partners are critical to  creating the jobs and employment opportunities that 

 the Primes need to place claimant in work and many have started to negotiate with 

 businesses to develop placements, training and jobs to get claimants back to work. Ironically, 

 initially DWP saw this as an encroachment into Job Centre Plus territory.  DWP are not 

 advocating that primes have to pool funds, but they do want to encourage it to support the 

 development of locality  partnerships with other public agencies and business. 

 

5.3  Government Innovation Policy - Departmental differences  

   

 A former DWP director general recognised that centralised top-down, commissioning ran 

 counter to the government’s own Localism policy. He invested a  Co-Design Project with 

 Local Authorities as a way of exploring how to integrate  DWP services with other local 

 services. Pilots were located in Lewisham, Bradford, Swindon, South Tyneside and Croydon 

 where local authorities were pleased that DWP Job Centres were becoming active locally  in 

 working with high-cost, families. Community budgets financed the pilots, at no cost to DWP. 

 The pilots introduced Job Centre staff to inter-agency working, but created very little

 awareness in head office that locality engagement could help deliver social outcome, 

 demonstrating a continuing centralism within DWP.   

 

Those government departments viewed
42

as less centralist and more responsive to 

local stakeholders and specialist suppliers were the Dept of Culture and Minister of Justice.  

HMRC was viewed as being most likely to make Direct Awards to innovative suppliers. The 

Cabinet Office is asserting some authority over other and requiring departments to report on 

‘savings’ and the number of contracts let to SMES through Direct Awards (monthly). The 

Coalition Government is using the proxy indicator of SME access to contracts to test whether 

procurement processes have improved.  Direct Awards to SMEs do help SMEs gain access to 

supply chains. A cabinet officer said that this was driving behavioural change in some 

departments where the transformation of procurement practices was being taken more 

seriously. Few officials encourage Direct Awards and many think that the EU rules disallow 

them.   

  DWP has reputation as an innovative department because it has embraced new 

 processes, but it is also highly functional and centrally controlled, choosing innovation 

 models that drive efficiency within vertical supply chains. The Work Programme has caused 

 unease even among its own officials that a lack of strategic commissioning, inter-

                                                           
42

 Interviews with officials in DWP and the Cabinet Office 
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 departmental working or cross- government commissioning equivalent to the previous 

 government’s Total Place Programme
43

 

6.  DWP Innovation Strategies 

 

6. 1  Type of Innovations 

The purpose of the Work Programme was to deliver on a number of fronts in order to reduce 

the number long-term welfare claimants through  

*  Rationalisation of the procurement process  

* Mainstreaming personal service innovation  

* Payment by results  

The question asked here is how far the Work Programme has achieved its aim of reducing the 

number of claimants through its two-tier business model of procurement, and payment by 

results and service innovation? 

6. 2  Business Process and Financial Innovation   

A NAO report published in Jan 2012 commented that while the WP timeframes for results 

was unrealistic given the rise in unemployment and the reduced number of jobs, the system 

appeared to be working. 

 The two-tier business model was devised to marry the two outcomes of service innovation 

 with efficiencies and savings. The purpose of the two tiers was that the larger primes would 

 carry the risk of slow results and second tier of specialists would deliver more personalised 

 services. Those experienced in service innovation with vulnerable predicted that this vertical 

 supply chain is neat but were doubtful that the primes’ had the experience and leadership to 

 protect the ‘safe, untimed space’ that personal service innovation usually requires.  

 Much process innovation is incremental and DWP’s Work Programme process innovation 

 falls within this category. Process improvements include:-   

 A reduced number of prime contractors resulting in efficiencies in the short term, however, 

DWP is managing the longer supply chain and relationships with the labour market.  

 Repayments by the treasury to DWP of some savings to the department as an incentive to 

policy-makers.  

 The Merlin Standard as a quality assurance scheme welcomed by contractors.  

Whether the WP will prove value for money is too early to say. There are invisible costs of 

assessment. ATOS the French company assessing claimants is paid £100m a year by DWP 

and the cost of appeals is running at £50m. Added to which 46% are winning.
44
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Most stakeholders endorse ‘payment by results’ but many say it is not often put into 

practice.
45

 A major problem of ‘payment by results’ within the WP is that smaller specialist 

suppliers do not have the equity to be able to wait for over a year for payment, the current 

system is causing cash-flow problems for many small suppliers. There needs to be flex across 

services within the locality and payment mechanisms based on 'credits' as well as the transfer 

of risk to support smaller enterprises to deliver social outcomes,  this would develop 

resilience in the specialist, social market; and stem the  gearing within the procurement 

system towards larger companies that have the assets to carry risk. 

Developing a dynamic market of specialist suppliers that can work on personal claimant 

relationships and market relationships demands much more strategic and needs dynamic 

commissioning and adequate finance by government. The politicians desire for the Work 

Programme to be implemented meant this is was rushed (less than 10 weeks from contract 

award to delivery) has led to self-defeating rather than sustainable framework. This appears to 

stem from a misunderstanding about the complexity of the market and its dependence on 

partner relationships.  

Process innovation is limited in its scope when is it is not aligned to a wider commissioning 

framework, i.e. systemic innovation to support the process innovation and importantly is 

financed adequately. This was not a study focused on finances but at heart of many 

complaints from larger contractors was that it was not just risk that had been transferred to 

them but that many were accepting contract reductions which resulted in their being unlikely 

to both fulfil contract specifications of quality service and make a return.  

The current public debate about how the WP and other employment programmes may lead to 

 some regulation of the programme and a strategic reassessment of the commissioning 

 framework in terms of inter-departmental funding and alignment with locality innovation 

 strategies. 

 

6. 3  Personalised Service Innovation  

How far the Work Programme procurement process is delivering personalised (innovative) 

support for claimants is a little early to say. Many older claimants report that the model works 

better for younger people with fewer skills than it does for those over 40 who have experience 

and might be better advised to create their own business rather than wait for low-paid, part-

time jobs to be created.  In other words those who are easy to place in work are returning to 

work and those who are more difficult are not. 

The reason why local agencies are withdrawing from the WP is that they do not see how they 

can work with claimants in the way that they think will lead to results within the current 

business model and DWP supply chain and time-frames. The Primes are equally worried by 

the short-term, time-frames, which given the state of the labour market make it difficult for 
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 MIND Freedom of Information request 2012. 

45
 Guardian report of a recent case against A4e staff who were paid by DWP for results which were not real 
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them to deliver the outcomes their contracts specify.   Political expectations are overriding 

realities.  Primes recognise that they cannot place claimants into work without having 

relationships with the local labour market, this leads them to concur with smaller, specialists 

that central government, vertical model of procurement will eventually come into conflict 

with personalisation innovation requirements which demand horizontal, service-integration at 

the local level. 

The Swindon LA chief executive
46

 who had led a major intervention of working with 100 

high-cost families reports that those working with vulnerable people, including those on long-

term incapacity benefits lack confidence, skills and contacts. It is the task of the specialist 

supplies to provide opportunities, raise aspirations and provide emotional support. Yet, while 

many specialists struggle to provide such support the Prime contractors are asking DWP to 

cut the benefits of an even greater numbers of claimants for not attending their assessments. 

As Daniel Boffey
47

 says “companies like SERCO, Working links and G4S may not be good at 

finding people work but they’re dab hands at punishing them- and by the time WP is finished 

more people will have been sanctioned by companies than employed through it.” Capgemini 

referred the most cases (11,910) of which DWP cut 6,210, A4e referred the second largest 

number (10,120). This is worrying as the whole point of the procurement process is that 

companies are awarded contracts with companies that can provide personal services to 

claimants to help them back into training and work. 

  Capabilities and Scale  

The DWP contract design works against the grain of service personalisation in favour of 

efficiencies and a few, financially robust organisations in the interests of efficiencies. The 

gearing of procurement programme towards corporates in order to transfer risk is problematic.  

The two-tier vertical model is undermining the capacity of smaller, specialist to build the 

relationships necessary for service innovation at the local level and incentivising larger 

contractors to reduce number of claimants on, limiting service innovation. Government 

officials tend to assume that innovation can be managed through a business model developed 

to reduce administrative costs irrespective of the damage to service innovation relationships.  

The lack of time and attention to developing connection between primes, sub-contractors with 

other local agencies is unsurprising given the overarching WP framework which explains why 

it is difficult for larger companies to replicate the way people work in smaller, flatter and 

more independent enterprises.   Effective social agencies connect with and motivate 

vulnerable people can be best described as holistic models of intervention, led by socially 

committed people.
48
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 Gavin Jones, CE Swindon LA at the Local Government Association  conference Birmingham June 27
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 2012 
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48
 Successful social enterprise like Kirklees Women’s Centre want to expand but are concerned about how they 

can do this within other places where they have no connection.  Participle an organisation that works with 

vulnerable families has modelled their way of working to carry into other places – the question for them also is 

how to find the people with the motivation and connections to put it into practice. 
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7.1  Locality Strategies and Public System Alignment 

Experienced officials in DWP
49

 recognise that the diffusion of innovative personal services is 

less a matter of central government procurement and more about developing a set of complex, 

relationships at the locality level. The DWP procurement team are attempting to develop 

relationships between contractors in the two-tier vertical chain but do not have the capacity to 

develop locality strategies nor to drive the necessary alignment between national funding 

business models and locality commissioning. Diffusing personalisation of services depend on 

an alignment between the vertical supply chain of national and local contractors and locality 

relationships (horizontal) between public services and businesses. 

 The DWP co-design evaluators came to similar conclusions, that getting claimants 

 back into work depended on local relationships and responsive staff.  Unfortunately, few 

 DWP senior civil servants know anything about the co-design pilots. The pilots were an 

 attempt to stimulate locality innovation, whereas the Work Programme was driven by 

 government’s desire to make savings and return claimants on incapacity  benefits back to 

 work.  

 

 

 

 

 

 

 Public Innovation System, Adapted from Andrea Westall 2007
50

 

 Similarly, a recent EU Regional Monitor report stressed that it was locality 

 commissioning that would stimulate demand for innovation through public 

 procurement at the local and regional levels
51

.    

Systemic innovation and wider alignment between locality and government commissioning 

could underpin the relationships on which public service innovations (personalised services) 

depend; if only central government would shift its focus from controlling contractual 

relationships, devolve commissioning and use its authority to redesign its own governance for 

wider the public system.  
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 Interviews with DWP DG and senior officials 
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  DWP Attitudes to Devolvement 

An obstacle to any serious debate about devolved commissioning and budgets within 

 DWP is the attitude of senior government officials to any form of devolvement.  Few take 

 devolvement seriously. One senior DWP civil servant thought officials were fearful of 

 devolved budgets and devolution because DWP is a high-status,  British  department ith a lot 

 to lose from devolved budgets; their status would diminish if Scottish and Welsh  devolution 

 were to lead to increased governance in the regions. Self-preservation is that the heart of their 

 resistance to locality innovation strategies.   

There is also an avoidance of the regulation question and whether the Work Programme a 

 costly programme needs a ‘regulatory body’ given its complexity and the amount of tax-

 payer’s money involved. The Institute for Government have put  forward the case for 

 regulation but which has not as yet been seized politicians.
52

  

8.  Conclusion 
  

Unfortunately, returning long-term claimants into work is proving much more difficult than 

policy-makers had anticipated. The initial enthusiasm for the Work Programme was based on 

a belief that it would deliver service innovation and savings. The two-tier business model was 

designed so that government transfer risk and talk to a smaller number of suppliers and they 

in turn could rely on specialist-suppliers to relate to claimants. Marketization or privatisations 

does not of itself support difficult service innovation which involves sustained personal 

support.  

There are a number of problems with the incentives and the WP two-tier business model 

which could be made more transformative. 

 

Firstly, the procurement framework that favours larger, companies over public service 

 innovation requirements.  There is a general view that ‘payment by results’ is a  positive 

 move but this delay in payment is disadvantaging small, charitable providers who cannot 

 afford to wait a year for payment. Some suggest that this could be avoided if a credit 

 system were developed to pay smaller contractors on time.  

 

 Secondly, the vertical two-tier model by design reinforces the relationships between 

 corporate primes and central government when as the DWP locality pilots show it is 

 local relationships that sustain connect personalization, inter-agency working and 

 relationships with the labour market.  

 

 Thirdly, the government are ignoring the role of locality governance in creating a  context for 

 personalised services for a range of vulnerable people. This is in spite of  the government’s 

 Localism and `Big Society policies.   

 

 Fourthly, the government’s ideological resistance to local government is undermining the 

 very relationships between stakeholders who are developing integrated commissioning at the 

 local level. Devolved funding to local partnerships could better forge and sustain a closer 

 connection between the needs of claimants and employers.  

                                                           
xiv IFG analysis of data available at: 
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The political climate is changing and there is a public appetite for commissioning that 

supports service innovation for the vulnerable. The Public Services Bill was introduced to 

Parliament in June 2010 and there are the beginning of policy conversations about how to 

commission services that add public value. The problem of the WP is that all incentives are 

geared to the primes that are large, companies where the bottom-line is ‘profit’ not ‘social 

outcomes’. Specialist suppliers are carrying the risk of non-payment and the responsibility of 

the more difficult service innovation. The primes are now reacting to WP dynamics in a 

context of too few jobs and too many ‘difficult’ claimants by asking the Job Centres to stop 

the benefits of those they cannot work. It is a real departure from delivering public service 

innovation. 

  

There is a view that to expect the innovation of some social enterprise to be taken to scale 

during a period of austerity and too few jobs is unrealistic. Government wanted to take to 

personalised services to scale with little interest in whether their ‘black-box’ approach to 

procurement is geared at the right level to achieve such innovation. There has been too little 

debate on how particular systems and financial instruments impact on the capacity to deliver 

social outcomes. It is not helpful to innovation is governments lurch from micromanagement 

to laissez faire non-interventions, when it is the governance and commissioning frameworks 

that determine contracting conditions and the relationships between the public and services 

but also between commissioners and suppliers.   

  

 In conclusion the key messages to government are:  

  

1. Rebalance criteria for contract awards and incentives for service innovation outcomes and 

financial assets criteria: give medium-sized, service providers with locality connections a 

chance to bid for larger contracts to deliver personalised services for marginal, under-

employed people. 

 

2. Devolve budgets and support locality commissioning to incentivise inter-agency 

relationships, innovation across personal services and locality resilience in the jobs 

market in conjunction with locality partnerships, LEPS etc and creative suppliers. 

 

3. Balance short-term and narrow financial savings from departmental efficiencies with the 

gains to be made from inter-departmental commissioning for vulnerable and unemployed 

people with devolved procurement where locality partnerships are strong. 
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Recommendations 

 

Commissioning Framework  

 Reappraisal of the model in terms of balance between vertical and horizontal stakeholder 

relationships and their ability to effect real change in relationships involved in returning long-

term claimants into enterprise of employment 

 Develop inter-departmental commissioning for social outcomes with vulnerable people, ex-

offenders etc 

 Devolve budgets and support locality commissioning. 

 Introduce company, profit return as social investment into locality innovation systems 

 Invest in inter- departmental work and alignment with local innovation strategies in Treasury, 

DLCG, BIS and the Cabinet Office 

 Analysis on the impact of particular models and systems on social and financial outcomes 

from a whole system perspective 

Public procurement practice 

 Adjust award criteria to allow medium-sized providers to bid for prime contracts for specific 

localities in conjunction with locality governance bodies. 

 Payment credits and incentives for those suppliers delivering service innovation  

 Extend good governance into financial management systems. 

 Extension of time-frames for suppliers. 

 Incentives for sub-contractors and credit system to compensate for payment delays. 

 Share impact of existing practices and provide data on the impact of business models and 

commissioning frameworks on outcomes to strategic directors. 

 Nurture consortia of suppliers as opposed to relying on two-tier model. 

 Work with locality partners to create relationships between suppliers and jobs market and 

innovative services that add public value. 

Locality Leaders and Partners 

 Connect welfare reform, enterprise and training strategies 

 Work with local jobcentres and DWP procurement teams 

 Stimulate local supply of social market for holistic, personal change development for 

vulnerable people and claimants 

 Share learning on capacities and systems that support holistic and innovative services.  

 incentivise locality supply chain development 
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ANNEX ONE  

 

DWP and Local Authority Co-Design Pilots 

 

 Swindon’s pilot was business led; involving over 500 businesses that put young 

people them in contact with employers. While the Swindon pilot was employer 

focused and resulted in business partnerships with large employers such as banks and 

BMW: but is also said to have a positive impact on high-cost families’ n the town.   

 

 Birmingham, South Tyneside and Bradford aim to address inter-generational 

worklessness. Those involved report that “it’s taken a lot longer to establish working 

relationships that policy-makers think” Bradford for example was working with the 

Audit Commission to understand how the cost and benefits of pooling their resources 

together are actually going to deliver better results. Bradford’s pilot has been slow to 

advance because of LA cuts in expenditure but they have recently found £100K from 

other sources.  

 

 Impact of the pilots 

 

 Improved relationships between local Job Centre Plus staff and DWP head office as 

well as with local authorities. 

 Local JCP staff engaged in joint working with other local services, made possible by 

DWP head office endorsement of the pilots, in future Job Centres should not “wait for 

central government to tell them what to do. 
v
 

 Energized staff.  In Swindon, a district manager said that initially staff were scared   

when the rule book was taken away but they quickly responded and came up with 

more innovative thinking.  [DWP Worklessness Co-Design Pilots 2011] 

 While few would claim that the pilots were a good example of co-design as they did 

 Encourage local Job Centre Plus staff into local inter-agency working to good effect; 

 however this was little noticed by DWP in London.  
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APPENDIX TWO  

 

Prime Companies and regional contracts  

 

Scotland  Ingeus UK Ltd  Working Links  

Wales  Rehab JobFit *  Working Links Wales  

North East  Avanta Enterprise Ltd (TNG)  Ingeus UK Ltd  

North East Yorkshire & 

Humber  

G4S  Newcastle College Group**  

West Yorkshire  Business Employment 

Training  

(BEST) Ltd  

Ingeus UK Ltd  

South Yorkshire  A4E Ltd  Serco Ltd  

North West (Merseyside, 

Cumbria and Lancashire)  

A4E Ltd  Ingeus UK Ltd  

North West (Gtr 

Manchester, Cheshire & 

Warrington)  

Avanta Enterprise Ltd 

(TNG)  

G4S  Seetec  

East Midlands  A4E Ltd  Ingeus UK Ltd  

West Midlands (B’ham, 

Solihull & Black Country)  

FourstaR Employment 

& Skills Ltd  

Newcastle 

College 

Group**  

Pertemps  

West Midlands (Coventry, 

Warwick, Staffs & 

Marches)  

ESG  Serco Ltd  

East of England  Ingeus UK Ltd  Seetec  

West London  Ingeus UK Ltd  Maximus Employment 

UK Ltd  

Reed in Partnership  

East London  A4E Ltd  Careers Development 

Group (CDG) *  

Seetec  

South East (Thames Valley, 

Hampshire and IOW)  

A4E Ltd  Maximus Employment UK Ltd  

South East (Surrey, Sussex 

and Kent)  

Avanta Enterprise Ltd 

(TNG)  

G4S  

South West (Glocs, Wilts 

and West of England)  

JHP Group Ltd  Rehab JobFit *  

South West (Devon, 

Cornwall, Dorset and 

Somerset)  

Prospects Services Ltd  Working Links  
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APPENDIX THREEE 

Interviewed for this case study 

 

Adam Sharpies DWP DG responsible for the Work Programme until Sept 2011 

& Co-design Team 

Shia Khan (Ex-MBS MBA) DWP Economist in Job Seekers, Disability and Work 

Programme  

Alan Cave, DWP Strategic Director for the Work Programme 

Derek Frost, Operational Manager for the Work Programme 

Berni Mudie - DWP Head of Account Management in the Provision Management Division,  

Paul Mooney - DWP Local Area Policy and Delivery in the Partnerships Division,  

Rebecca Hepplestone - DWP Area Analysis and Strategy Team,  

Patrick Hughes, DWP Senior Official 

Paul Maude - DWP Merlin Standard Project in the Provision Performance Division 

Alex Whinnom GMCVO, Third Sector Manchester CX 

Sally Rowlands, Project Director, Bradford Co-Design Pilot 

Jonty Oliff Cooper A4e Strategy Policy Director 

Sally Collier, Executive Director for Government Procurement, GPS, Cabinet Office 

Elaine Sampson Director of Children’s /Personalised Services SERCO 

Tom Flanagan, Head of Economic Development Cornwall CC 

Dan James, Social Enterprise Lead, the Eden Project 

Nigel Curry [nigel.curry@helices.co.uk] Procurement Consultant 

Matthew Taylor, Chair of Pinnacle, sub-contractor 

                                                           
i
 Good Commissioning Principles and practice – Commissioning Support Programme for children’s services 

2009. www.commissioingsupport.org.uk 

ii
 Innovation Nation- Government White Paper on Innovation, DIUS (2008) 

iii
 Direct Awards are a possible mechanism for awarding contracts to smaller companies not on supplier lists, 

but are not often taken up by many departments. 
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iv
 DWP 09/12/11  Procurement  www.dwp.gov.uk 

v
 DWP Worklessness Co-design – Final Report June 2011 DWP 

 

 
 


