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Abstract 
 
 
The Sitio Electrification Program (SEP) and the Household Electrification Program 
(HEP) are two ongoing rural electrification programs of the government. To assist the 
Department of Budget and Management in implementing its zero-based budgeting 
approach, we assessed the 2011 SEP and HEP implementation. Using benchmarking for 
the efficiency and effectiveness assessment of program implementation, we find that the 
programs were able to achieve their 2011 targets and at reasonable costs. Using an 
econometric regression for studying the poverty reduction impacts of rural electrification 
in the Philippines, we also find evidence of a positive relationship between rural 
electrification and poverty reduction. However, in order to meet the national 
electrification targets, the SEP and HEP implementation designs need to be improved. 
The SEP targeting system can be improved by using households as the ultimate basis for 
setting targets and then using the sitios as location identifiers for the household 
connections being targeted. Monitoring SEP and HEP accomplishments can be 
improved by including household dwelling units connected and households served in 
field reports. The social preparation component can also be strengthened by specifically 
identifying what constrains the households from connecting despite the presence of 
subsidies and then addressing the constraints in the program design. Prioritization can 
also be improved by giving importance to the presence of local enterprises that can raise 
economic activities and employment when prioritizing areas to be assisted. The 
Expanded Rural Electrification Team should also be re-activated, but it should have a 
streamlined setup and the responsibilities of members should be assigned to positions in 
offices rather than to specific officials (so that the performance of duties can be 
sustained even after the officials have left). Lastly, given that the 2012 experience in the 
accelerated implementation of the SEP raises red flags on the absorptive capacity of the 
National Electric Administration and the electric cooperatives, decision-makers may have 
to downscale the annual targets to more realistic levels and extend the implementation 
period to a more realistic duration. 
 
 
 
Key words:  highest benefit approach, household electrification, least cost approach, 
poverty reduction, rural electrification, sitio electrification, zero-based budgeting 
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Executive Summary 
 
In order to inform the zero-based budgeting approach of the Department of Budget and 
Management, the Philippine Institute for Development Studies assessed the cost 
efficiency and effectiveness of the National Electrification Administration (NEA)’s Sitio 
Electrification Program (SEP) and the Department of Energy (DOE)’s Household 
Electrification Program (HEP). Based on an assessment of data and information made 
available to us by the DOE and NEA, as well as data and information we independently 
researched, we find the following: 
 

• The SEP, which started in 2011, was able to meet its target in 2011 

• Relative to the HEP, the average cost per household under the SEP is lower, 
which proves that on-grid electrification is more cost efficient 

• The HEP had been less effective in meeting its target in 2011 since it was able to 
accomplish its one-year target in two years, but this is due to the fact that DOE 
had not been given HEP budget in 2010 and thereby implementation had been 
slower 

• The HEP implementation in 2010-2011 is more cost efficient than the past 
barangay electrification program implementation and the Alliance for Mindanao 
Off-grid Renewable Energy (AMORE) program. However, this is more likely 
because of the decline in solar system prices in recent years and the other costs 
associated with reaching out to conflict-affected areas in Mindanao that were 
included in AMORE areas 

• The “willingness to connect” of households remains an issue despite the 
presence of subsidies for house-wiring and other initial household electrification 
expenses 

• Coordination by an overall program team for all the electrification efforts in the 
country is currently lacking and the previously set up Expanded Rural 
Electrification Team have some problems, such as follows: (i) responsibilities 
have been assigned to specific persons rather than positions, resulting in an 
unsustainable operation especially when the persons assigned resign or transfer to 
other agencies; and (ii) a seemingly fat bureaucratic setup has emerged 

• Econometric regression shows that household access to electricity in rural areas 
is associated with a 36 percent increase in per capita income and a 34 percent 
increase in per capita spending 

• In prioritizing beneficiaries, the SEP uses a “least cost” approach whereas the 
HEP uses a “highest benefit” approach 

• The accelerated meeting of the SEP master plan targets is starting to show that 
the absorptive capacity of the NEA and ECs is being overstretched. Decision-
makers must note that targeting beyond the absorptive capacity of agencies 
should entail innovative interventions and mechanisms to address the sudden 
increase in the number of procurement activities, as well as monitoring and 
evaluation tasks. 
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We find that the current design and implementation of the SEP and the HEP can still be 
improved. Our recommendations, which are implementable in the short to medium 
term, are explained in the succeeding paragraphs.  
 
We are recommending that targeting for the SEP be based on household connections 
rather than sitios. The sitios currently identified as unserved sitios can be used as location 
identifiers for the household connections being targeted. The SEP may be continued 
under the same name (i.e., “sitio electrification”) but with the requirement that the 
establishment of targets be based primarily on households.  
 
We are also recommending that monitoring of accomplishments go down to the 
household level for both the HEP and the SEP. It has been raised by both the DOE and 
the NEA that this would be difficult to do given that data being generated by all service 
providers are based on number of household connections and not households. We 
therefore recommend that monitoring and reporting of both indicators—household 
connections and households served—be undertaken. Since field personnel are already 
filing reports on household connections anyway and social preparation and community 
organizing are always a component of project implementation, an additional question on 
households served per dwelling unit connected can be included in the field reports. 
 
Moreover, we are recommending that the social preparation and community organizing 
component in the institutional arrangement for the SEP be strengthened in order to: (i) 
identify what specifically constrains the households from connecting despite the presence 
of subsidies; and (ii) formulate innovative and community-supported solutions to these 
constraints. For example, program implementors can try to find out the answers to these 
questions: Do the households find the Php2,500 subsidy insufficient to cover the total 
cost of meters and long wiring from the electric pole to their houses? If so, are there 
viable amortization schemes, or innovative financing schemes for this? Are there possible 
micro-lending or subsidy sources? If there are already amortization schemes being 
implemented by electric cooperatives, can these be made more affordable? A more 
robust social preparation activity coupled with innovative financing schemes supported 
by the community (or cluster of targeted households) can help analyze and address this 
“willingness to connect” issue. 
 
An Expanded Rural Electrification Team was set up in 2003 and then re-constituted in 
2006 but it is currently inactive. We are therefore recommending that the ER Team be 
re-activated. We are also recommending that its setup be streamlined and the 
responsibilities of members be assigned to positions in offices rather than specific 
persons. 
 
Since there is evidence of a positive relationship between rural electrification and poverty 
reduction, we are also recommending that the government’s SEP and HEP be continued. 
We also believe that this positive relationship could be reinforced by having more 
targeted programs, that is, with targets based on households rather than locations (e.g., 
barangays or sitios). 
 
We are also recommending improvements in the prioritization criteria. For example, the 
social criteria design of the SEP can include not only the presence of at least 20 potential 
household connections in a sitio but also the presence of local enterprises that can raise 
economic activities and employment (e.g., livestock production, agricultural processing 
and merchandising micro-enterprises). Moreover, since the connection fee still acts as a 
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barrier for some households, the SEP criteria may include a demonstration that an EC 
has an affordable amortization package for the initial connection fees of households. In 
the HEP, on the other hand, the community associations participating in the program 
must also demonstrate, aside from proof of social acceptability, that there is an 
affordable amortization package for households. Should there be verification issues with 
respect to the reported affordable amortization schemes by the ECs/community 
associations, program managers could verify the affordability by comparing these with 
the current connection fees in the area and the latest poverty threshold estimates. 
Addressing the willingness-to-connect issue is crucial since it prevents the poor from 
switching to a cheaper and more efficient source of lighting needs, despite being in a sitio 
or barangay that is already connected to the grid or that is already served by renewable 
energy systems. 
 
The 2012 experience in the accelerated implementation of the SEP raises red flags on the 
absorptive capacity of the NEA and the ECs. Therefore, decision-makers may have to 
re-assess the absorptive capacity of the ECs and NEA in light of this experience and 
explore a possible downscaling of annual targets to more realistic levels and extension of 
the implementation period to a more realistic duration. 
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1 Introduction 
 
 
Around three out of ten Filipino households do not have access to electricity, according 
to 2010 data from the Department of Energy (DOE). The national electrification rate 
stands at only 73.7 percent as of 2010, that is, 12.6 million electrified households out of 
17.1 million households nationwide. The DOE aims to raise this electrification rate to 90 
percent by 2017.  
 
Different government agencies and development finance institutions are pitching in to 
achieve the electrification target.   The DOE itself has a program for the energization of 
off-grid households using mature renewable energy technologies. The National 
Electrification Administration (NEA) has a sitio electrification program and a barangay 
line enhancement program. The National Power Corporation-Small Power Utilities 
Group (NPC-SPUG) has generation projects for off-grid areas. The private sector 
participates through qualified third parties1 and corporate social responsibility programs 
of power producers. The USAID-funded Alliance for Mindanao Off-grid Renewable 
Energy (AMORE) project complements the government’s program through 
electrification initiatives in Mindanao. Among these programs, the Department of 
Budget and Management (DBM) is focusing on the DOE and NEA programs in trying 
to determine the effectiveness of budget implementation. In particular, the DBM is 
interested in a cost efficiency and effectiveness assessment of the DOE’s household 
electrification program and NEA’s sitio electrification program in order to inform the 
zero-based budgeting (ZBB) approach that the Aquino administration is adopting. 
 
In the ZBB approach, an entity that prepares the budget must assume that there is no 
remaining money from the previous budgeting cycle (i.e., zero base) and it must 
therefore prioritize its most essential tasks and activities. This approach “requires the 
analysis and monitoring of whether the project and program and the amounts allocated 
to them are being properly used according to the approved plan” and bad or ineffective 
projects will be discontinued during the year, and not the next year, so that funds could 
be added to the successful ones.2  
 
The DBM sought the assistance of the Philippine Institute for Development Studies 
(PIDS) in assessing selected programs for 2013 ZBB deliberations. One such program is 
the Philippine rural electrification program. DBM specified year 2006 as reference start 
date for the NEA’s Sitio Electrification Program (SEP), and year 2011 for the DOE’s 
Household Electrification Program (HEP). NEA clarified that there were no SEP 
subsidies yet in 2006 and this subsidy program started only in 2011. Although some sitios 
were being energized prior to 2011, these were not part of a well-defined sitio 
electrification program. Those sitios were energized since the distribution lines that were 
                                                 
1 Qualified third parties could be private companies, NGOs, cooperatives and other private entities that are 
willing to undertake the NPC-SPUG’s mandate to provide power generation in off-grid areas. They must 
meet the government’s eligibility criteria such as technical and financial capacities. 
 
2 Bas, Rene Q. 2010. “What is zero-based budgeting? What are its pitfalls?” As cited in the DBM website, 
accessed 30 March 2012, http://www.dbm.gov.ph/index.php?pid=3&nid=2059, originally appeared in the 
Manila Times, August 8, 2010. 
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originally part of the rural electrification programs then had to pass through those sitios 
and it was economically and physically feasible to connect them. No SEP subsidies were 
used prior to 2011 and instead, the sitios were energized using the savings of past rural 
electrification programs and some legislators’ Priority Development Assistance Fund 
(PDAF). 
 
The main methodologies used in this study are benchmarking for the efficiency and 
effectiveness assessment and econometric regression for the study of poverty reduction 
impacts. Since the both the SEP and HEP officially began only in 2011, the 
benchmarking exercise is applied only to 2011 implementation data. 
 
The following topics are covered in this study in response to the DBM’s request:  
 

1.  Clarification of the difference between the implementation of barangay 
electrification and SEP and HEP electrification program 

 
2. Assessment of institutional arrangements of the SEP and HEP between 

DOE, NEA, electric cooperatives and the private sector in implementing 
SEP and HEP 

 
3.  Assessment of the process undertaken by the concerned agencies in the 

implementation of SEP and HEP and the monitoring system in place 
 
4.  Assessment of physical and financial accomplishments of DOE and NEA 

vis-à-vis the targets in terms of quantity and quality 
 
5.  Evaluation of the cost efficiency and effectiveness of the SEP and HEP and 

the feasibility of reaching 90 percent nationwide sitio and household 
electrification by 2017, the national goal 

 
6. Assessment report on the rural electrification program’s impact on poverty 

reduction 
 

7. Report on standards/criteria for electric cooperatives to effectively 
implement SEP and HEP 

 
8. Policy recommendations for DOE and NEA on how best to implement 

SEP and HEP in terms of cost efficiency and effectiveness of the program 
to attain the target of 90 percent sitio and household electrification program 
by 2017 

 
9. Review of the SEP Master Plan and forecasts of annual funding 

requirements for SEP up to its 100 percent completion beyond 2017 
 
 
A focus group discussion held on May 24, 2012 and a workshop on the study’s 
preliminary findings held on October 10, 2012 also inform the results of this study. 
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2 Clarification of  Program Differences  
 
 
Before these types of electrification programs are differentiated from each other, it is 
necessary to define the terms barangay and sitio for the avoidance of doubt.  
 
A barangay (Filipino term for “village”) is an administrative unit, in fact, the smallest local 
government unit, in the Philippines. It has geographical boundaries that are defined in 
government documents such as those related to taxation, census, and elections. The 
National Statistical Coordination Board (NSCB), defines an urban barangay as a barangay 
with all of the following characteristics: (i) has a population size of 5,000 or more; (ii) has 
at least one establishment with a minimum of 100 employees; (iii) has 5 or more 
establishments with a minimum of 10 employees and 5 or more facilities within the two-
kilometer radius from the barangay hall. All other barangays that do not fall within this 
definition are considered rural barangays.   
 
On the other hand, a sitio (Spanish word which can be literally translated as “site”) is not 
an administrative unit and its characteristics and geographical boundaries are not 
officially defined by the government. However, it is commonly understood, especially in 
rural areas, that a sitio is a geographical area that is part of a rural barangay and usually 
distant from the center of barangay economic and social activities. The naming of sitios 
dates back from the Spanish occupation period and over time has lost relevance in many 
areas as location identifiers in barangays became streets and house numbers. Thus, not all 
rural barangays have sitios, not all sitios are in rural areas and there is no database of 
sitios officially released by the government’s statistical agencies.3 (This clarification will 
be crucial in contextualizing the argument of this study that a more directed targeting 
system should be based on unserved households rather than unserved sitios.) 
 
 
Barangay electrification programs in the past 
 
Rural electrification programs in past administrations had focused on “energizing” 
barangays. For off-grid electrification, the DOE considers that a barangay has been 
energized when at least 20 household connections4 in that barangay had been energized. 
For on-grid electrification, a barangay is considered energized when the distribution line 

                                                 
3 During the October 10, 2012 validation workshop and in the formal October 9, 2012 letter of NEA 
regarding the study, NEA challenged PIDS to provide precise data on rural barangays wherein there are no 
sitios. We believe that this stance is quite counter-productive and reduces the discussion on targeting 
system to absurdities. PIDS resources will not be utilized to satisfy this NEA challenge and users of this 
study are encouraged to look at the logic of PIDS’ arguments instead. Nevertheless, to have an example of 
our statement that “Not all rural barangays have sitios”, one can refer to barangay Sto. Niño and other 
rural barangays in Naujan, Oriental Mindoro; and to have an example of our statement that “Not all sitios 
are in rural areas”, one can refer to Sitio Talanay in Quezon City, Metro Manila. 
 
4 Note that in rural electrification, the number of “household connections” differs from the number of 
“households” because the former means electricity connection to a housing unit regardless of the number 
of households actually dwelling in that unit. It may be the case that more than one household are sharing 
one electricity meter or one solar home system. 
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reaches the barangay hall or barangay center.5 Government agencies in the energy sector 
use the terms “energized barangay” and “electrified barangay” interchangeably.  
 
The government launched the Accelerated Barangay Electrification Program (ABEP) in 
1999. It was spearheaded by the DOE and participated in by the following government 
corporations: NEA, National Power Corporation-Small Power Utilities Group (NPC-
SPUG), and Philippine National Oil Company-Energy Development Corporation 
(PNOC-EDC).6 Prior to the 1999 ABEP launch, the barangay electrification rate (i.e., 
using the DOE definition that at least 20 households are connected) stood at 76.9 
percent, or 32,281 barangays of the total 41,975 barangays.7 The ABEP was renamed the 
“O’ Ilaw Program” in 2000 and independent power producers (IPPs) were encouraged to 
participate in it and include rural electrification as part of their corporate social 
responsibility.8 The program was expanded in 2003 and renamed the Expanded Rural 
Electrification Program and the targets set were 100 percent barangay electrification by 
2009 and 90 percent household electrification by 2017.9 As of May 31, 2011, the number 
of electrified barangays stood at 41,930 barangays, or 99.89 percent barangay 
electrification rate given 41,975 target total barangay connections (see Table 1 below).10 
The DOE also reports that the estimated household electrification rate in 2010 is 73.7 
percent.11 
 

Table 1: Barangay Electrification Status as of May 31, 2011 
 

Region Number of 
Barangays 

Electrified 
Barangays 

Unelectrified 
Barangays 

Electrification 
Level (%) 

CAR 1,176 1,176 0 100.00% 
I 3,265 3,265 0 100.00% 
II 2,311 2,311 0 100.00% 
III 3,102 3,102 0 100.00% 
IV-A 4,010 3,983 27 99.33% 
IV-B 1,458 1,458 0 100.00% 
V 3,469 3,469 0 100.00% 
NCR 1,695 1,695 0 100.00% 
Subtotal 
Luzon 20,486 20,459 27 99.87% 

                                                 
5 As defined in the October 9, 2012 letter of NEA to the DBM. 
 
6 14th Electric Power Industry Reform Act (EPIRA) Implementation Status Report, April 2009. 
 
7 18th EPIRA Implementation Status Report, April 2011. 
 
8 14th EPIRA Implementation Status Report, April 2009. 
 
9 Ibid. 
 
10 This is taken from the 18th EPIRA Implementation Status Report, April 2011.  
This reported accomplishment did not change in the November 23, 2012 comments of the DOE. 
 
11 This is from a document faxed by the DOE to PIDS. The figure, however, is not broken down by area 
or region. 
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Region Number of 
Barangays 

Electrified 
Barangays 

Unelectrified 
Barangays 

Electrification 
Level (%) 

VI 4,050 4,050 0 100.00% 
VII 3,003 3,003 0 100.00% 
VII 4,389 4,389 0 100.00% 
Subtotal 
Visayas 11,442 11,442 0 100.00% 

IX 1,904 1,904 0 100.00% 
X 2,020 2,020 0 100.00% 
XI 1,160 1,160 0 100.00% 
XII 1,194 1,194 0 100.00% 
CARAGA 1,310 1,310 0 100.00% 
ARMM 2,459 2,441 18 99.27% 
Subtotal 
Mindanao 10,047 10,029 18 99.82% 

Total 
Philippines 41,975 12 41,930 45 99.89% 

 
Source: DOE, as cited in the 18th Status Report for the Electric Power Industry Reform 

Act (EPIRA) Implementation 
 
 
At present, “90 percent household electrification by 2017” remains the government’s 
target as evidenced by recent DOE pronouncements.13 The current Sitio Electrification 
Program and Household Electrification Program aim to contribute to meeting this target. 
 
 
The Sitio Electrification Program of the NEA 
 
The Sitio Electrification Program (SEP) of the NEA aims to energize sitios through on-
grid electrification, that is, by connecting sitios to the power grid. In areas where grid 
connection is deemed not feasible, the NEA states that it will strongly consider 
renewable energy technologies. The working definition of NEA for target-setting is this: 
“A sitio is considered energized (on-grid) if there are at least 20 potential households to 
be served.”14  
 
The program was not yet called SEP in 2006-2009, but NEA had been implementing 
sitio energization since 2006 by extending distribution lines to sitios using funds from the 
savings of past rural electrification programs and some legislators’ PDAF. 

                                                 
12 This is slightly less than the 42,027 total number of barangays in the Philippine Standard Geographic 
Code masterlist as of first quarter 2012. It is highly possible that the discrepancy is accounted for by the 
fact that new barangays are being created. For example, in the fourth quarter of 2008, ten new barangays 
were created in Taguig City in the National Capital Region (NCR) and three new barangays were created in 
Maguindanao province in the Autonomous Region in Muslim Mindanao (ARMM). 
 
13 February 9, 2012. “DOE to spend P33B on rural electrification” Philippine Daily Inquirer. 
 
14 NEA Roadmap to Electrification 2010-2015.  
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The SEP became a full-fledged program under the NEA Roadmap to Electrification 2010-
2020, which set a target of energizing 32,441 sitios, or 31 percent of 103,489 estimated 
total number of sitios nationwide. These figures are based on the sitio database compiled 
by NEA in 2008. The NEA revised this Roadmap and issued a new one, that is, the 
NEA Roadmap to Electrification 2010-2015, which uses the same national target of 100 
percent sitio electrification but directs the accelerated achievement of this target to 2015. 
The NEA updated the list of sitios in 2011 and issued Memorandum No. 2011-021 to all 
ECs informing them of the updated number of sitios, i.e.,  103,496 total sitios, 31 percent 
of which or 32,273 sitios are unenergized. Nevertheless, since the database is 
continuously being updated, the working annual targets are still based on the old total 
figure and are broken down as follows: 
 

Table 2: Annual Targets in the Sitio Electrification Program 
 

 Targets 
2011 1,500 sitios 
2012 7,500 sitios 
2013 7,500 sitios 
2014 7,500 sitios 
2015 8,441 sitios 
Total 32,441 sitios 

 
Source: NEA Roadmap to Electrification 2010-2015 

 
 
Difference between the SEP and the Barangay Line Enhancement Program  
 
In previous meetings with DBM officials and staff, they expressed confusion about the 
coverage of another ongoing NEA program, that is, the Barangay Line Enhancement 
Program (BLEP), and how it ties up with the SEP.15 The DBM is concerned about the 
possible duplication of the allocation of (or reporting of allotted) subsidies to 
beneficiaries under the two programs. Thus, a clarification at this point is necessary. 
 
The NEA defines the BLEP as “the transformation of the connection strategy from off-
grid (solar or small generating sets) to on-grid (EC distribution lines)” and justifies the 
strategy based on the fact that there are energized off-grid barangays that “manifested 
through stakeholders’ correspondences that they want to be connected to the grid in 
order for them to take full advantage of a reliable source of electricity.”16 This means that 
the targets of the BLEP are barangays that are already energized (i.e., using the definition 
of DOE that a barangay is already energized when at least 20 households in it have 
electricity connection) but are not yet connected to the grid. Thus, the intervention is to 
extend the distribution line from a tapping point to the cluster of electrified households 
in that barangay. NEA targets 2,341 barangays under the BLEP. Figure 1 illustrates a 
possible intervention under the BLEP.  

                                                 
15 As expressed by DBM officials and staff during the February 28, 2012 meeting and May 3, 2012 pre-
submission (of draft ZBB studies) workshop at the DBM.  
 
16 NEA Roadmap to Electrification 2010-2015. 
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Figure 1: A possible intervention under the Barangay Line Enhancement Program 
 
 
Before BLEP        After BLEP 
(an energized barangay)      (an energized barangay with line enhancement) 
 

      
 
Source: Author’s interpretation 
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Twenty households are a small number compared to the possible household population 
in a barangay. Note that a rural barangay can have as many as 999 households given that 
the average Filipino household consists of five members (as of 2007 census) and a 
barangay with a population of below 5,000 is considered rural. Thus, it is highly likely 
that many “energized barangays” have numerous households without electricity and still 
need intervention. It is also possible that the barangay targeted under the BLEP 
intervention is also the barangay wherein the sitios targeted under the SEP intervention 
are located, but the households targeted under the two programs should not be the 
same, or there should not be a duplication of funds allocation to the same beneficiaries. 
Section 4 of this study shows that there had been no duplication.  
 
Figure 2 illustrates a plausible situation of a barangay under the BLEP intervention which 
is also a barangay where the sitios targeted under the SEP intervention are located. In 
this situation, the two programs target different beneficiary households. 
 
In Figure 2, before the interventions, a barangay may be energized but it is not yet 
connected to the grid and is thus eligible under the BLEP. Furthermore, when there are 
unenergized sitios in that barangay and such sitios have at least 20 households that can 
be energized, that barangay is (or more specifically, the sitios in that barangay are) eligible 
under the SEP. After the BLEP intervention, the originally energized cluster of 
households in that energized barangay should have been connected to the grid through 
line extensions from the nearest tapping point.  After the SEP intervention, the 
previously unenergized households in the sitios should have been energized either 
through grid connection/line extension also or via off-grid power systems such as solar 
power. Thus, there would be no duplication of household beneficiaries.  
 
Figure 3 illustrates the case wherein only SEP intervention is being done. A barangay is 
already energized and grid-connected in the sense that a cluster of 20 households in that 
barangay are already served by distribution lines branching out from a tapping point 
connected to the grid. However, there are unenergized sitios in that barangay and such 
sitios have at least 20 potential household connections. Thus, these sitios are eligible 
under the SEP. After the SEP intervention, the previously unenergized households in the 
sitios should have been energized either through grid connection/line extension or via 
off-grid power systems such as solar power. 
 
The illustration of a case wherein the target sitios under the SEP are in an unenergized 
barangay is no longer included here given that achieving 100 percent barangay 
energization is imminent. 
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Figure 2: Illustration of BLEP and SEP in the same barangay but with different targets 
 
 
Before BLEP and SEP           After BLEP and SEP 
 

        
 
Source: Author’s interpretation 
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Figure 3: Illustration of SEP with no BLEP 
 
 
Before SEP                After SEP 
               

       
 
Source: Author’s interpretation 
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The Household Electrification Program of the DOE 
 
The subsidy program is officially referred to in budget documents as the “Household 
Electrification Program in Off-Grid Areas Using Renewable Energy Systems”. 
According to the DOE, the Household Electrification Program (HEP) involves “the 
energization of off-grid households using mature renewable energy technologies such as 
photovoltaic (PV) solar home systems, photovoltaic streetlights and micro-hydro 
systems.”17 This means that unlike the SEP which primarily aims for grid connection, the 
HEP aims to address the electrification needs of households that are in areas where grid 
connection is currently not feasible. 
 
The DOE’s HEP is also designed to contribute to attaining the target of 90 percent 
household electrification rate nationwide by 2017. The DOE plans to contribute to the 
achievement of this target by energizing at least 2,000 households every year18.  
 
In practice, the DOE does not only energize households but also sets up communal 
photovoltaic systems. In 2011, for example, the DOE funded the energization of 2,750 
households and installation of 46 communal photovoltaic systems. For 2012, the DOE 
targeted the energization of 3,200 households and installation of 75 communal 
photovoltaic systems.19 
 
Noting that the NEA via the SEP will also consider off-grid energization in sitios where 
grid connection is not feasible, one may ask whether or not some HEP targets could 
duplicate the targets in the SEP. This, however, is not possible because the entity that 
directly handles the procurement of renewable energy systems under the HEP is the 
DOE itself whereas the entities that directly handle such procurement under the SEP are 
the electric cooperatives. Moreover, the DOE is supposedly counter-checking its targets 
against the targets of other agencies and organizations implementing rural electrification 
projects (i.e., the NEA, NPC-SPUG, and private companies and utilities).  
 
 
 
 
 

                                                 
17 DOE-Solar and Wind Energy Management Division. March 2012. “DOE’s HEP: Frequently Asked 
Questions” 
 
18 ibid. 
 
19 As explained in the material “DOE’s HEP: Frequently Asked Questions” shared by the DOE with 
PIDS and as detailed in the “Summary of HEP Beneficiary Areas: 2012 Accomplishments for CY 2011 
Funding,” also shared by the DOE with PIDS. 
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3 Institutional Arrangements and Implementation 
and Monitoring Procedures 

 
 
Because the institutional arrangements directly affect how the actual implementation and 
monitoring of the SEP and the HEP are undertaken, this section combines the 
institutional assessment with implementation and monitoring assessment. This section 
also differentiates how the flow of funds in the SEP differs from that of the HEP.  
 
With respect to institutional arrangement with the private sector, we are clarifying that 
aside from the collaboration of Team Energy Foundation, Inc. with the DOE for the 
social preparation component of the HEP, the private sector has no major role in the 
SEP and HEP. Moreover, the private sector groups implementing rural electrification 
programs (i.e., the qualified third party program for the NPC-SPUG areas and the 
corporate social responsibility programs of IPPs) have no roles in implementing the SEP 
and HEP. 
 
 
The NEA-SEP 
 
Funding for the SEP (as well as the BLEP) is in the form of national government subsidy 
to the NEA (see Figure 4). The subsidy appears in the General Appropriations Act under 
“Budgetary Support to Government Corporations.” The NEA, which is mandated as a 
special financing institution for electric cooperatives (ECs) and has long been the primary 
lender to ECs, conveys the funds as subsidies, rather than loans, to ECs eligible under 
the SEP.  
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Figure 4: Institutional arrangement for the NEA-SEP 

 
 

Source: NEA 
 
 
The institutional arrangement in Figure 4 is also being used for the BLEP. The NEA set 
up the ad hoc Accelerated Total Electrification Office (ATEO) to implement the SEP 
and BLEP. The ATEO was previously under the Engineering Department of NEA but 
it is now an office directly under the Deputy Administrator for Electric Distribution 
Utilities Services. The ATEO has three divisions, each for Luzon, Visayas and Mindanao. 
 
The ECs directly undertake the electrification of sitios. Monitoring is supposed to be 
through reporting by ECs to NEA. However, in response to our request for monitoring 
reports, no annual figures on household connections made possible by the SEP were 
provided by NEA to PIDS. What are available are reports on annual cumulative 
connections per electric cooperative regardless of whether the connections were through 
SEP subsidies or the ECs’ internally generated funds. Nevertheless, we looked for 
alternative sources of actual program accomplishments and we learned that even the 
monitoring reports on rural electrification being tracked by the EPIRA Status Reports do 
not have household connections as monitoring indicators. What is being tracked in the 
EPIRA Status Reports is the number of barangays electrified, and there is no explicit 
explanation that a barangay with as few as “20 household connections” is already defined 
as an electrified barangay.  
 
During the May 24, 2012 focus group discussion (FGD) at PIDS, the Philippine Rural 
Electric Cooperatives Association Inc. (PHILRECA) representative explained why ECs 
consider a barangay/sitio already energized even though not 100 percent of households 
are electrified. He explained that what the ECs mean when they claim that an area is 
deemed energized is that distribution lines are already reaching that area. He explained 
further that electrification ultimately depends on the decision of households to connect 
and this willingness to connect depends in turn on the households’ capability to pay. 
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The DOE-HEP 
 
Similar with the SEP, the HEP is funded by national government subsidies.20 The 
subsidy is part of the DOE’s budget item Locally Funded Projects. The budget is 
essentially coming from the DOE's Special Account in the General Fund. Per PD 910, 
the DOE is authorized to collect “fees, revenue and receipts from any and all sources 
including receipts from service contracts and agreements such as application and 
processing fees, signature bonus, discovery bonus, production bonus, collection from 
concessionaires, representing unspent work obligations, fines and penalties, royalties, 
rentals, production share on service contracts and similar payments on exploration, 
development and exploitation of energy resources.” These collections have been 
constituted as “a Special Account in the General Fund - Fund 151 of the DOE to be 
used to finance energy resource development and exploration programs and projects of 
the government and for such other purposes as may be directed by the President of the 
Philippines.” These purposes now include household electrification in off-grid areas. 
 
But unlike in the SEP wherein subsidy funds trickle down to the field for further 
spending by ECs, in the case of the HEP, actual projects or actual power systems are 
what reach the field (see Figure 5). 
 
 
 

Figure 5: Institutional arrangement for the DOE-HEP 
 

 
 
The DOE procures the hardware component as well as the shipment and installation 
services for the power systems. It also provides for the technical training of users and 
technicians. The DOE undertakes the social preparation and community organizing 
component through its field personnel and in collaboration with Team Energy 
Foundation, Inc. (TEFI). TEFI is a foundation that takes charge of the corporate social 

                                                 
20 In a comment sent on Noveber 21, 2012 to PIDS, the DBM clarified that the HEP is funded not 
through subsidies but through the DOE’s Special Account in the General Fund (Fund 151). We maintain, 
however, that this still constitutes subsidies because the source of funds is essentially a public resource. 
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responsibility activities of TeaM Energy, an IPP that is formed out of a partnership 
between Tokyo Electric Power Company and Marubeni Corporation.  
 
The DOE directly implements the HEP through its three field offices—the Luzon, 
Visayas and Mindanao field offices, each of which implements all the mandates of the 
DOE including rural electrification. The DOE assigns field personnel to take charge of 
all stages of project activities—that is, development and identification of beneficiaries, 
inventory, implementation, and monitoring. The DOE also coordinates with local 
government units (LGUs) and ECs during project implementation, although the May 24 
FGD participants from the DOE admitted that there had been cases in the past when 
ECs had to be bypassed by their field personnel, or cases wherein the partnership with 
LGUs presented challenges and delayed the projects. They were quick to point out 
though that the DOE now requires the participation of ECs in the projects; no 
participation of the EC in an area means that the DOE will not prioritize the area. 
 
Once the projects are completed, the DOE turns over the power systems to community 
power associations, which are composed of household beneficiaries, for operation and 
maintenance. The community power associations are expected to manage the systems 
sustainably using membership fees. 
 
During the May 24 FGD, the DOE representatives reported that household connections 
are being monitored and they already have a database21 for this. They agreed nevertheless 
with the PIDS’ observation that the national-level mapping of accomplishments that 
reaches policymakers is still the barangay energization level per region rather than actual 
household connections or actual percentage of household connections per region. The 
DOE representatives also discussed the difficulty of monitoring total accomplishments 
given that there are different projects involved in the total rural electrification effort. 
They also mentioned that programs have different monitoring standards. For example, in 
one ODA-funded rural electrification project where a contractor was obliged to sell the 
renewable energy system to a minimum of 30 households in a barangay, the monitoring 
report that reached the DOE was on the number of communal systems already set up; 
however, the DOE monitoring units did not know how many households already bought 
power units from the contractor and thus they merely assumed that the barangay had 
been electrified and 30 households had been served.   
 
 
Assessment  
 
As currently designed, the SEP lacks a strategy for addressing community and household 
concerns that affect the willingness of households to connect to distribution lines despite 
the presence of NEA’s consumer connection program providing a Php2,500 subsidy per 
household for the meter, house-wiring and light bulbs.22 With respect to this “willingness 
to connect” issue, it seems that the program implementors are caught in a circular 
reference trap (i.e., the outcome is an input to achieve the outcome). Circular referencing 
happens in this manner: to increase electricity access and thereby help reduce poverty in 
hard-to-reach and poverty-stricken sitios, line extension to sitios under the SEP is being 
implemented; but actual electrification is low because in the first place, the households 

                                                 
21 Such database, however, was not shared with PIDS. 
 
22 The maximum number of beneficiaries per sitio is 30 households. 
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are poor and cannot afford to connect to such lines. If this circular referencing 
continues, we would also continue to have limited accomplishments—that is, mere 
installation of distribution lines but with only a few houses connecting. 
 
One possible way to get out of this trap is to strengthen the social preparation and 
community organizing component in the institutional arrangement for the SEP in order 
to: (i) identify what specifically constrains the households from connecting despite the 
presence of subsidies; and (ii) formulate innovative and community-supported solutions 
to these constraints. For example, program implementors can try to find out the answers 
to these questions: Do the households find the Php2,500 subsidy insufficient to cover 
the total cost of meters and long wiring from the electric pole to their houses? If so, are 
there viable amortization schemes, or innovative financing schemes for this? Are there 
possible micro-lending or subsidy sources? If there are already amortization schemes 
being implemented by electric cooperatives, can these be made more affordable? A more 
robust social preparation activity coupled with innovative financing schemes supported 
by the community (or cluster of targeted households) can help analyze and address this 
“willingness to connect” issue. 
 
In the case of the HEP, there is a social preparation component and a defined 
institutional arrangement for it, but there are no monitoring reports that could tell us 
whether this arrangement is successful or not.  
 
We also note that coordination by an overall program team for all the electrification 
efforts in the country is currently lacking. An Expanded Rural Electrification Team, 
called ER Team by the DOE, was set up in 2003 and re-constituted in 2006 but this 
team is currently inactive. Moreover, persons rather than positions/offices are named in 
the circulars activating the ER Team and the departure of these persons from the 
concerned agencies led to the inactivity of the ER Team. 
 
We examined the department circular issued by the DOE to create the ER Team as well 
as the department circular issued to amend it. Department Circular (DC) No. 2003-04-
004 signed by then DOE Secretary Vicente Perez directed that the ER Team-Oversight 
Committee be composed of: Oversight Chairman - Cyril C. del Callar, DOE 
Undersecretary; Program Managers - Julinette M. Bayking of NEA, Mylene C. Capongcol 
of DOE, and Lorenzo S. Marcelo of NPC-SPUG; and Members - representatives from 
PNOC-EDC, PNOC, NPC-SPUG, NEA, Office of the DOE Secretary, National 
Economic and Development Authority (NEDA), and Department of Finance (DOF). 
DC 2003-04-004 also created an inter-agency technical working group and a secretariat. 
Three years after, DOE Secretary Raphael Perpetuo Lotilla issued DC 2006-04-003 
amending the ER Team composition and reconstituting the Oversight Committee as 
follows: Chairperson - Melinda Ocampo, DOE Undersecretary; Alternate Chairperson - 
Editha Bueno, NEA Administrator; Members - Director of Electric Power Industry 
Management Bureau (DOE), Director of Energy Policy and Planning Bureau (DOE), 
Director of Energy Utilization and Management Bureau (DOE), and Department 
Manager of NPC-SPUG. DC 2006-04-003 expanded further the ER Team by including 
other committees and support groups and formalizing the inclusion of other groups 
created in previous department circulars. Figure 6 below shows the final setup. 
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Figure 6: The ER Team setup prescribed by Department Circular 2006-04-003 
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Notes for Figure 6:  
 

(a) Other stakeholders in rural/missionary electrification including the Philippine National Oil Company (PNOC), PNOC-Energy Development Corporation (PNOC-EDC), 
and private power producers involved in electrification may become honorary members 

(b) The Expanded Rural Electrification (ER) Program-Technical Working Group (TWG) shall form the committees on Policy, Program Implementation and Operations, and 
on Investment and Financing. The members of the committee shall be selected by the ER Program TWG with the basis of qualifications/guidelines approved by the ER 
Team. 

(c) Formed under DOE Department Circular NO. DC 2005-12-011, Qualified Third Parties (QTPs) are parties who are willing to undertake the NPC-SPUG’s mandate to 
provide power generation in off-grid areas. QTPs could be private companies, NGOs, cooperatives and other private entities. 

(d) The Unified Electrification Subsidy Committee was formed under DOE DC No. 2004-05-005, Section 6(d). 
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Given the many programs for rural electrification, the lack of a coordinating body may 
lead to unorganized strategies, unresponsiveness to changes, inadequate monitoring of 
targets, weaker solicitation of contributions from the private sector, and eventually lower 
likelihood of meeting the 90 percent household electrification target by 2017. To 
coordinate all the rural electrification efforts in the country, there is a need to reactivate 
the ER Team. However, it can be gleaned from Figure 6 that DC 2006-04-003 created a 
quite expansive ER Team and established many groups and committees. It is well known 
that a fat bureaucratic setup spreads out responsibilities to too many persons and divides 
the channels of communications to too many groups and layers of authority such that 
accountability mechanisms can become diluted and the focus on the achievement of 
objectives can become less direct. For this reason, while we are not making judgment on 
the commitment of the persons assigned to the ER Team, we are recommending that the 
reactivated ER Team have a simplified and streamlined setup in order to give the team 
more focus and greater accountability.  
 
For the institutional setup to be sustainable, this study is also recommending that 
leadership and membership be assigned to positions in offices concerned rather than to 
specific persons. DC 2006-04-003 started to do this but only for the levels below the 
Oversight Committee Chairperson and Alternate Chairperson. It is possible that the 
DOE had difficulty assigning positions rather than specific names to the Oversight 
Committee Chairperson because the setup at the DOE higher management is that the 
undersecretaries are not named by the type of office they handle, unlike in other agencies 
such as the National Economic and Development Authority where the Deputy Director-
Generals (DDG) have specific assignment of offices (e.g., DDG for Planning, DDG for 
Investment Programming, etc.). It is recommended that this difficulty be addressed by 
assigning the leadership of the ER Team to the DOE Undersecretary overseeing the 
Energy Policy and Planning Bureau. The alternate chairperson can be assigned to the 
NEA Administrator. The department circular to be issued for re-activating the ER Team 
need not name the specific persons currently holding these positions, but if the wish of 
the DOE is to do so, it must ensure that the circular provides that in the event that the 
current DOE Undersecretary overseeing the Energy Policy and Planning Bureau and the 
current NEA Administrator officials are replaced, the replacements shall be automatically 
considered the new chairperson and co-chairperson, respectively. The emphasis on the 
Energy Policy and Planning Bureau must not be construed as implying that it is above 
other DOE bureaus; this only means that this bureau must exert extra effort in ensuring 
that policy formulation, plan development, and program designs are responsive to the 
development objective of increasing Filipinos’ access to electricity and reaching the 
unserved areas in the country.  
 
On monitoring accomplishments, it is evident from existing reports as well as the 
admission by FGD participants that there is a need to improve the monitoring system. 
The more useful monitoring indicator is actual household connection rather than 
electrified barangay/sitio given that the former reflects the actual service rendered. One 
way to compel program implementors to faithfully integrate this monitoring indicator is 
to make it as the basis for setting targets.  
 
A targeting system that is based on the number and percentage of unserved households 
is better than a targeting system that is based on the number and percentage of unserved 
sitios. The NEA’s good intention in setting up a sitio-based targeting system is 
recognized, but such system is unsustainable and does not reflect the reality in the 
countryside. It is unsustainable because there is no official registry of sitios in the 
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Philippine Standard Geographic Code list nor an official database in the Philippine 
statistical system which could serve as basis for an independent third-party verification of 
targets and accomplishments. Based on experience, the number of sitios is changing 
every time the NEA updates its database because this is based on the voluntary 
submissions of ECs. Such targeting system could also be unsustainable if the lack of 
verifiability would strengthen the tendency of those being monitored to cheat. Moreover, 
it does not reflect reality because not all rural barangays have sitios23 and there might be 
some clusters of unserved households in rural barangays which are not called sitios but 
are called “purok” (can be literally translated as “zone”), or clusters of unserved 
households which are not named at all as a sitio or purok. These households could be 
excluded in a sitio-based targeting system and such exclusion is unjust. That a 
sitio is considered energized when the lines have been made available for “potential” 
connections of 20 households will also not reflect the reality that many households 
continue to be unserved.24 
 
The participants during the May 24 FGD explained that the targeting system is now 
based on number of households. We maintain, however, that what is currently being 
presented by the DOE is not enough because the household-based target is a national-
level target and not mapped by area, e.g., by region, province or municipality.  
 
The FGD participants were also concerned that the number of households being 
targeted will be moving targets because population is growing and this will make 
monitoring difficult. We believe, however, that this is a minor point and can be easily 
solved by annotating reports to explain such aspects as population growth, and can even 
be more easily solved if the target will be in terms of percentage of households. In other 
infrastructure sectors, targeting based on percentages is the norm. For instance, in the 
water supply sector, the percentage of households without access to potable water is the 
basis of targets. Another example is in the telecommunications sector where the target is 
based on teledensity, e.g., actual number of Filipinos with landlines per 100 Filipinos, or 
actual number of Filipinos with cellular phones per 100 Filipinos (alternatively, 
percentage of Filipinos with landlines or percentage of Filipinos with cellular phones).  
 
Another difficulty that was raised during the FGD is the fact that the data being 
generated by all service providers (i.e., electric cooperatives, private distribution utilities 
and LGU-run utilities) are based on number of household connections and not 
households. As explained in Section 2 of this study, the term “household connection” 
means electricity connection to a housing unit regardless of the number of households 
that actually dwell in that unit and there are many cases wherein more than one 
household are sharing one electricity meter or one power system. Thus, the actual and 

                                                 
23 As mentioned in Section 2, during the October 10, 2012 validation workshop and in the formal October 
9, 2012 letter of NEA regarding the study, NEA challenged PIDS to provide definite data on the names of 
the rural barangays which have no sitios. We believe that this stance is quite counter-productive and 
reduces the discussion on targeting system to absurdities. PIDS resources will not be utilized to satisfy this 
NEA challenge and users of this study are encouraged to look at the logic of PIDS’ arguments instead. 
Nevertheless, to provide an example of our statement that “Not all rural barangays have sitios”, one can 
refer to barangay Sto. Niño and other rural barangays in Naujan, Oriental Mindoro. 
 
24 In contrast, the DOE is more encouraging with respect to the recommendation that the targeting system 
be household-based. In its November 23, 2012 comments, the DOE noted that targeting households is 
better than targeting sitios. Moreover, in a sitio-based targeting system, accomplishments could eventually 
become higher than targets since previously unlisted sitios (and therefore not part of the original targets) 
could be discovered and served during SEP implementation. 
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potential number of household connections will always differ from the NSCB count of 
the number of households. We maintain that this difficulty can be solved by requiring the 
monitoring and reporting of both indicators—household connections and households 
served. During the validation workshop for the study’s results on October 10, 2012, 
NEA representatives resisted this idea and argued that the ECs, as their mandate dictates, 
are concerned with kilowatt-hour meters, not population, and therefore cannot engage in 
household surveys. We are clarifying that it is not household surveys per EC that we are 
advocating; rather, we are recommending that every time connections are made and 
meters are installed, the number of connections actually made and the households served 
by those connections will be included by the field personnel as they file their monitoring 
reports. The aggregate of these data can then be reported at the EC level. 
 
The DBM’s comment sent on November 21, 2012 regarding the use of household 
connections as indicator is also not encouraging. It was raised that “the DOE may have 
the means of obtaining the number of households served if they would indicate data 
during their Rapid Rural Appraisal/Survey (RRA). However, considering the rapid 
population growth rate and the long period of implementation of the project 
(from the conduct of RRA up to the actual installation of the Renewable Energy 
Systems), the data obtained in the survey may no longer be accurate.” We maintain, 
however, that though the accuracy of data may be affected by population growth and the 
time gap between the rapid rural appraisal date and actual project implementation, having 
information on household connections and households served would be better than 
having no information at all, or better than merely having numbers of barangays or sitios 
connected. Reporting merely the number of barangays or sitios connected result in 
national agencies approximating the number of household connections by simply 
multiplying 20 households with the number of barangays or sitios connected. It is better 
to be armed with actual figures at the household level than be blind about the actual state 
of affairs when setting policies, programs and targets. The accuracy of data that the DBM 
is raising is a minor point and can be addressed through proper annotation of reports 
during status reporting and through monitoring and verification procedures during ex 
post evaluation. 
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4 Financial and Physical Accomplishments  
 
 
Based on monitoring reports made available to PIDS by the NEA, we summarize the 
financial and physical accomplishments under the program as follows:  
 

Table 3: Financial and Physical Accomplishments of the NEA-SEP, 2011 
 

Year Subsidies allotted 
to ECs  

Physical accomplishments 

Number of 
sitios  

Number of 
household 

connections  

2011 Php806.83 million  1,520  30,186 
 
Note: As explained earlier, the original reference date stated by the DBM for the SEP was misspecified and 

there was no SEP yet prior to 2011. 
Source: NEA 
 
 
During the May 24 focus group discussion (FGD), the DBM representative explained 
that the NEA practice is simply to multiply the number of sitios energized by 20 
households and then report the product as the accomplishment figure.  
 
It may be recalled from Section 2 that the working definition of NEA for target-setting is 
this: “A sitio is considered energized (on-grid) if there are at least 20 potential households 
to be served.” Note, however, that the NEA uses the phrase “potential households to be 
served” rather than “households that had been served.” Thus, this permits the slack 
practice of simply multiplying the number of energized sitios by 20 households. It is 
quite obvious that this practice could result in overstating or understating the actual 
accomplishments, or not knowing at all what the actual accomplishment had been. 
 

With respect to the use of “potential households” in reporting the accomplishments, 
NEA representatives explained during the October 10, 2012 validation workshop that 
this is because there could be cases wherein less than 20 households served would be 
connected in a sitio even if the pre-implementation assessment indicated that there were 
20 potential households to be served. NEA wants to consider these cases ex-post as 
energized. We maintain that this practice will obscure the monitoring of actual 
accomplishments. We maintain that targeting a certain number of household connections 
(and if possible, households served) and reporting the accomplishments based on 
household connections (and if possible, households served) will discourage the 
overstatement or understatement of actual accomplishments. 
 

Nevertheless, in 2011, the reports for SEP indicated that the program was able to 
energize 1,520 sitios and this resulted in a total of 30,186 electrified household 
connections. Table 4 provides the regional and provincial breakdown of this 
accomplishment. 
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Table 4: SEP Accomplishments by Region and Province in 2011 
 

Region Province Electric 
Cooperative Target 

Accomplishment 
Sitios Connections 

I 

Ilocos Norte INEC 16 17 102 
Ilocos Sur ISECO 12 12 123 
La Union LUELCO 15 15 288 

Pangasinan 
PANELCO I 4 4 37 
PANELCO III 10 11 110 

Subtotal 57 59 660 

II 

Batanes BATANELCO 7 7 118 

Cagayan 
CAGELCO I 9 9 209 
CAGELCO II 1 3 118 

Isabela ISELCO I 15 15 720 
Nueva Vizcaya NUVELCO 27 27 873 
Quirino QUIRELCO 28 38 647 

Subtotal 87 99 2,685 

III 

Aurora AURELCO 25 18 385 

Nueva Ecija 
NEECO I 10 10 507 
NEECO II - Area 
I 17 17 551 

Pampanga PELCO I 9 11 512 
Peninsula PENELCO 6 12 112 

Tarlac 
TARELCO I 48 49 568 
TARELCO II 8 8 179 

Zambales ZAMECO I 9 9 225 
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Region Province Electric 
Cooperative Target 

Accomplishment 
Sitios Connections 

ZAMECO II 8 8 214 
Subtotal 140 142 3,253 

CAR 

Abra ABRECO 8 8 64 
Ifugao IFELCO 7 7 177 
Kalinga Apayao KAELCO 11 11 260 
Mt. Province MOPRECO 10 10 165 

Subtotal 36 36 666 

IV-A 
Batangas 

BATELEC I 10 10 171 
BATELEC II 4 4 199 

Laguna FLECO 10 10 94 
Quezon QUEZELCO II 4 4 60 

Subtotal 28 28 524 

IV-B 

Busuanga Is. BISELCO 4 4 168 
Lubang Is. LUBELCO 2 2 60 
Marinduque MARELCO 30 30 291 
Occ. Mindoro OMECO 30 30 610 
Or. Mindoro ORMECO 45 45 978 
Romblon ROMELCO 6 6 193 
Tablas Is. TIELCO 4 4 84 

Subtotal 121 121 2,384 

V 
Albay ALECO 6 6 96 
Camarines Norte CANORECO 9 9 133 
Camarines Sur CASURECO I 5 5 80 



Cost Efficiency and Effectiveness of the Sitio and Household Electrification Program
 

 

29 

Region Province Electric 
Cooperative Target 

Accomplishment 
Sitios Connections 

CASURECO IV 11 21 380 
Catanduanes FICELCO 6 3 24 
Masbate MASELCO 10 10 300 

Sorsogon 
SORECO I 35 35 534 
SORECO II 14 14 372 

Ticao Is. TISELCO 2 1 11 
Subtotal 98 104 1,930 

SUBTOTAL LUZON 567 589 12,102 

VI 

Aklan AKELCO 7 7 238 
Antique ANTECO 18 18 320 
Capiz CAPELCO 41 41 290 

Iloilo 
ILECO I 17 22 392 
ILECO II 58 58 263 
ILECO III 10 13 227 

Negros Occ. 
NOCECO 2 2 47 
VRESCO 22 22 140 

Subtotal 175 183 1,917 

VII 

Bantayan Is. BANELCO 31 31 509 
Bohol BOHECO II 5 5 124 
Cebu CEBECO I 16 16 277 
  CEBECO II 19 29 454 
  CEBECO III 16 16 194 
Negros Or. NORECO I 3 3 98 



Cost Efficiency and Effectiveness of the Sitio and Household Electrification Program
 

 

30 

Region Province Electric 
Cooperative Target 

Accomplishment 
Sitios Connections 

Siquijor PROSIELCO 5 5 30 
Subtotal 95 105 1,686 

VIII 

Biliran BILECO 7 7 159 
Leyte DORELCO 30 44 700 
  LEYECO IV 18 18 514 
  LEYECO V 9 9 187 
  SOLECO 2 2 31 
Samar ESAMELCO 5 5 100 
  NORSAMELCO 9 9 132 
  SAMELCO I 3 3 90 
  SAMELCO II 11 11 197 

Subtotal 94 108 2,110 
SUBTOTAL VISAYAS 364 396 5,713 

IX 

Zambo. City ZAMCELCO 32 18 327 
Zambo. Norte ZANECO 34 23 260 

Zambo. Sur 
ZAMSURECO I 3 26 710 
ZAMSURECO II 12 14 529 

Subtotal 81 81 1,826 

X 

Camiguin Is. CAMELCO 30 30 97 

Bukidnon 
BUSECO 15 33 536 
FIBECO 30 35 438 

Lanao Norte LANECO 30 44 360 
Misamis Occ. MOELCI I 22 22 242 
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Region Province Electric 
Cooperative Target 

Accomplishment 
Sitios Connections 

MOELCI II 25 25 442 

Misamis Or. 
MORESCO I 37 37 766 
MORESCO II 11 11 198 

Subtotal 200 237 3,079 

XI 
Davao Norte DANECO 10 7 54 
Davao Sur DASURECO 10 20 747 
Davao Or. DORECO 17 21 237 

Subtotal 37 48 1,038 

XII 

Cotabato COTELCO 6 13 408 

S. Cotabato 
SOCOTECO I 13 13 616 
SOCOTECO II 10 10 92 

Sultan Kudarat SUKELCO 5 5 111 
Subtotal 34 41 1,227 

ARMM 
Basilan BASELCO 19 13 282 
Maguindanao MAGELCO 13 20 605 

Subtotal 32 33 887 

CARAGA 

Agusan Norte ANECO 25 25 1,708 
Agusan Sur ASELCO 20 20 1,041 
Dinagat Is. DIELCO 10 10 405 
Siargao Is. SIARELCO 18 18 353 
Surigao Norte SURNECO 13 13 605 

Surigao Sur 
SURSECO I 3 3 63 
SURSECO II 6 6 139 
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Region Province Electric 
Cooperative Target 

Accomplishment 
Sitios Connections 

Subtotal 95 95 4,314 
SUBTOTAL MINDANAO 479 535 12,371 

GRAND TOTAL 1,410 1,520 30,186 
 
Source: NEA 
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It may be recalled from Section 2 that the DBM is concerned about the possible 
duplication of the allocation of (or reporting of allotted) subsidies to beneficiaries under 
the SEP and the BLEP. The DBM is asking: since the BLEP is using connection to the 
grid as a strategy and the SEP also aims to connect households to the grid, is it possible 
that accomplishments reported under the BLEP and SEP are the same beneficiaries? 
Based on our examination of the 2011 report on subsidies, there had been no duplication 
of funds allocation to any sitio/barangay. 
 
 
 
Financial and physical accomplishments of the DOE-HEP, 2011 
 
In the case of the DOE-HEP, the budget for 2011 is Php116.7 million but this was not 
used to electrify any households in 2011. The physical accomplishment in 2011 was made 
possible by the Php98.76 million savings from the 2009 budget.25 No 2010 budget for 
household electrification was released. The 2011 budget release was used in the 2012 
HEP implementation. 
 
Using the 2009 budget, the DOE was able to accomplish the following in 2011 (see 
Table 5 for the details): 
 

• 2,750 households electrified  
• 40 photovoltaic streetlights installed 
• 6 communal photovoltaic systems installed  

 
 
 
 

                                                 
25 According to the DOE, although the budget was from 2009, the contracts were approved only in 2010, 
and thus the implementation was from 2010-2011. 
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Table 5: HEP Accomplishments in 2010-2011 
 

  

Municipality Province 
No. of 

Households 
(HHs) 

PV 
Communal 

solar 
systems  

PV 
Streetlight 

EC Franchisee 
(and no. of 

HHs) 

LUZON = 648 households             

Sitio Cabalisian, Brgy. Sta. Maria East San Nicolas Pangasinan 16 0 0 PANELCO 3       
(16 HH) 

Sitio Barakbak-Banaba, Brgy.Villa 
Floresta San Jose City Nueva Ecija 56 0 1 

SAJELCO           
(116 HH) 

Sitio Dela Cruz, Brgy. Villa Marina San Jose City Nueva Ecija 5 0 0 
Sitio Dela Cruz, Brgy. Culaylay San Jose City Nueva Ecija 6 0 0 
Sitio Maasip, Brgy. Tayabo San Jose City Nueva Ecija 20 0 0 
Sitio Linamuyak-Benggaso, Brgy. Sto. 
Nino 3rd San Jose City Nueva Ecija 24 0 0 

CLSU-AREC, Wind Anemometer Sites San Jose City Nueva Ecija 3 0 1 
CLSU-AREC, Wind Anemometer Sites Pantabangan Nueva Ecija 2 0 1 
Sitio Proper, Brgy. Salazar Carranglan Nueva Ecija 77 1 1 NEECO 2           

(100 HH) Sitio North Obito, Brgy. San Agustin Carranglan Nueva Ecija 23 0 0 
Sitio Makilo-Buringal, Brgy. Caluccad Tabuk Kalinga 124 2 1 

KAELCO            
(258 HH) 

Sitio Tangbay, Brgy. Gobgob Tabuk Kalinga 45 0 1 
Sitio Balay, Brgy. Tulgao West Tinglayan Kalinga 23 0 0 
Sitio Dalongmak-Bagtayan, Brgy. 
Anggacan Tanudan Kalinga 66 0 0 

Sitio Pat-pat-Ti-id, Brgy. Batad Banawe Ifugao 33 0 1 IFELCO                
(73 HH) Sitio Nabnong, Brgy. Batad Banawe Ifugao 11 0 0 
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Municipality Province 
No. of 

Households 
(HHs) 

PV 
Communal 

solar 
systems  

PV 
Streetlight 

EC Franchisee 
(and no. of 

HHs) 

Sitio Trio, Brgy. Batad Banawe Ifugao 18 0 0 
Sitio Achotter, Brgy. Batad Banawe Ifugao 11 0 0 
Sitio Aurora, Brgy. Pato-o Odiongan Romblon 24 0 1 

TIELCO               
(85 HH) Sitio Cabibihan, Brgy. Talisay Calatrava Romblon 34 0 1 

Sitio Dayondong, Brgy. Cawayan San Agustin Romblon 27 0 1 
VISAYAS = 167 households             

Sitio Punta, Brgy. Progress Biri Northern Samar 17 0 0 

NORSAMELCO 
(167 HH) 

Sitio Cogon, Brgy. Macarthur Biri Northern Samar 39 0 0 
Sitio Cawayan, Brgy. Kauswagan Biri Northern Samar 33 0 1 
Sitio Langka, Brgy. Tarnate San Vicente Northern Samar 36 0 0 
Sitio Cabangkalan, Brgy. Destacado San Vicente Northern Samar 7 0 0 
Sitio Labang Baybay, Brgy. Punta San Vicente Northern Samar 22 0 1 
Sitio Cabil-isan, Brgy. Punta San Vicente Northern Samar 13 0 1 

MINDANAO = 1,935 households             
Magsaysay, Marilog Dist. Davao City Davao 50 0 1 DLPC                  

(100 HH) Bantol, Marilog Dist. Davao City Davao 50 0 1 
Sitio Dugayan, Brgy. Gupitan Kapalong Davao del Norte 24 0 1 DANECO             

(236 HH) Sitio Patil, Brgy. Gupitan, Kapalong Davao del Norte 212 0 2 
Sitio Upper Asbangilok, Brgy. Tagaytay Magsaysay Davao del Sur 82 0 1 

DASURECO          
(197 HH) Sitio Blasan, Brgy. Malawanit, Magsaysay Davao del Sur 60 0 1 

Sitio Labidangan, Brgy. Upper Bala Magsaysay Davao del Sur 55 0 1 
Sitio Toril, Brgy. New Dumangas T Boli South Cotabato 52 0 0 SOCOTECO 1 
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Municipality Province 
No. of 

Households 
(HHs) 

PV 
Communal 

solar 
systems  

PV 
Streetlight 

EC Franchisee 
(and no. of 

HHs) 

Sitio Lub, Brgy. New Dumangas T Boli South Cotabato 35 0 0 (514 HH) 
Sitio Tabudtod, Brgy. New Dumangas T Boli South Cotabato 80 1 1 
Sitio Lamumay, Brgy. Laconon T Boli South Cotabato 42 0 0 
Sitio Lakag, Brgy. Laconon T Boli South Cotabato 93 0 2 
Sitio Upper Talahik, Brgy. Talahik Surallah South Cotabato 25 0 0 
Sitio Tapuk, Brgy. Moloy Surallah South Cotabato 30 0 2 
Sitio Lamual, Brgy. Canahjay,  Surallah South Cotabato 62 0 1 
Sitio Lambusong, Brgy. Colongulo Surallah South Cotabato 26 0 0 
Sitio Ebenezer, Brgy. Rang-ay Banga South Cotabato 69 0 1 
Purok 1, Brgy. Halian (Island) Del Carmen Surigao del Norte 100 0 1 

SIARELCO          
(175 HH) Poblacion, Brgy. Anajawan General Luna Surigao del Norte 36 1 0 

Poblacion, Brgy. Suyangan General Luna Surigao del Norte 39 1 0 
Sitio Libertad, Brgy. San Isidro Sibagat Agusan del Sur 22 0 0 

ASELCO             
(272 HH) 

Purok 1, Brgy. Kioya Sibagat Agusan del Sur 30 0 0 
Purok 1. Brgy. Banagbanag Sibagat Agusan del Sur 19 0 1 
Sitio Kahayag, Brgy. Banagbanag Sibagat Agusan del Sur 21 0 0 
Sitio Sto. Tomas , Brgy. Anahawan Sibagat Agusan del Sur 22 0 0 
Sitio Mihaba, Brgy. San Marcos Bunawan Agusan del Sur 103 0 1 
Sitio Kilobedan, Brgy. San Marcos Bunawan Agusan del Sur 15 0 0 
Sitio Mambagongon, Brgy. Sabang 
Adgawan La Paz Agusan del Sur 20 0 0 

Sitio Batas, Brgy. Caimpugan San Francisco Agusan del Sur 20 0 0 
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Municipality Province 
No. of 

Households 
(HHs) 

PV 
Communal 

solar 
systems  

PV 
Streetlight 

EC Franchisee 
(and no. of 

HHs) 

Sitio Goling, Brgy. Tipan Naga Zamboanga Sibugay  29 0 0 

ZAMSURECO 2      
(441 HH) 

Sitio Timulan, Brgy. Nazareth Kabasalan Zamboanga Sibugay  35 0 1 
Purok 6&7 Sitio Bulansing, Brgy. Sulo Naga Zamboanga Sibugay  38 0 1 
Sitio Logame, Brgy. San Antonio R. T. Lim Zamboanga Sibugay  34 0 1 
Sitio Motop, Brgy. Siawang R. T. Lim Zamboanga Sibugay  31 0 1 
Sitio Pinili, Brgy. Sto. Rosario R. T. Lim Zamboanga Sibugay  31 0 1 
Sitio Matanog, Brgy. Banco Titay Zamboanga Sibugay  30 0 0 
Sitio Looc Sioral, Brgy. Looc Labuan Tungawan Zamboanga Sibugay  30 0 1 
Sitio Tambis-tambis, Brgy. Batungan Tungawan Zamboanga Sibugay  35 0 1 
Sitio Dalanit, Brgy. Taglibas Tungawan Zamboanga Sibugay  31 0 0 
Sitio Banlot, Brgy.  Looc Labuan Tungawan Zamboanga Sibugay  34 0 0 
Sitio Tandu Taib, Brgy. Labatan Payao Zamboanga Sibugay  19 0 0 
Sitio Busay, Brgy. Dona Josefa Ipil Zamboanga Sibugay  25 0 1 
Sitio Malipayon, Brgy. Upper Sulitan Naga Zamboanga Sibugay  39 0 1 

TOTAL 2,750 6 40   
 
Source: DOE  
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5 Cost Efficiency and Effectiveness Assessment   
 
 
As defined in Carin and Good (2004)26, efficiency is cost per unit of output whereas 
effectiveness is measured in terms of meeting or exceeding a non-financial performance. 
In our cost efficiency assessment, we use the following cost efficiency measure: 
 

Average cost per output = cost of the project / outputs of the project 
 
For our assessment of effectiveness, we compare how well the NEA and DOE were able 
to meet their targets.  
 
NEA’s Sitio Electrification Program  
 
For the NEA’s Sitio Electrification Program (SEP), the cost efficiency in terms of 
distribution lines installed cannot be determined because we were not given data on the 
length of lines installed per electric cooperative (EC) or per sitio. The cost efficiency 
figures in 2011 with respect to sitios are an average cost of Php530,809 per sitio and an 
average cost of Php26,729 per household. Since this is the first time that the SEP is 
implemented and no other program is implementing it, no benchmarking against past 
projects is possible. Relative to the DOE-Household Electrification Program (HEP) (see 
average cost for HEP below), the average cost per household under SEP is lower, which 
shows that, at least in this case, on-grid electrification is more cost efficient. 
 
Based on the NEA Roadmap to Electrification 2010-2015, the SEP target for 2011 at the 
national level is 1,500 sitios. The monitoring reports show that the target of the ECs that 
were given subsidies is a total of 1,410 sitios (sum of target per EC) and the 
accomplishment is a total of 1,520 energized sitios. This resulted in the electrification of 
30,186 household connections. Based on our examination of the reports, it can be 
concluded that, given the current monitoring system of the NEA, the target was 
surpassed.  
 
 
DOE’s Household Electrification Program 
 
In the case of the DOE-HEP, based on the procurement experience of the DOE, the 
following are the ranges of cost per output by type of photovoltaic (PV) solar system (in 
Wp or peak watts, the unit used in describing the capacity of PV systems): 
 

Php11,100 to Php14,500 per 25Wp PV system 
Php18,300 to Php20,700 per 50Wp PV system 
Php25,400 to Php27,700 per 75Wp PV system 

 
We were unable to determine the average cost per household, average cost per streetlight 
and average cost per communal system because we were not given a sufficient 
breakdown of data to determine these indicators. Nevertheless, disregarding the 
                                                 
26 Carin, Barry and David A. Good. 2004. “Evaluating Efficiency and Effectiveness in Public Sector 
Delivery,” Consortium for Economic Policy Research and Advice, 
http://www.aucc.ca/_pdf/english/programs/cepra/evaluation_paper.pdf, accessed on April 23, 2012. 
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streetlights and communal systems for rough estimation purposes, the approximate 
average cost per household under the HEP is Php35,913 per household. 
 
Relative to the barangay electrification program from 1999-2009, and given the obligated 
amounts from 1999-2009 (see Table 6 below), the average cost per household in the 
barangay electrification program in 2010 prices is Php42,029. (Note that 2010 prices are 
used because the HEP accomplishment in 2011 was contracted in 2010.) Thus, the HEP 
accomplishment in 2011 also has a lower average cost per household. This, however, 
could be partly explained by the decreasing trend in PV system prices. 
 
 
Table 6: Barangay Electrification Program Accomplishments, 1999-2009 
 

Year Total Allotment 
Releases (Php) 

Total Obligations 
(Php) 

Energized 
Barangays per 

year 

Energized 
HHs per year 

1999 45,314,000.00 45,250,872.50 1 10 

2000 81,659,000.00 81,658,999.00 60 2195 

2001 109,538,250.00 109,537,811.55 127 4320 

2002 139,430,000.00 138,926,642.81 85 2958 

2003 80,049,000.00 80,041,007.20 105 4355 

2004 80,017,000.00 78,482,824.29 92 3423 

2005 76,672,000.00 71,301,824.50 65 2622 

2006 76,672,000.00 75,654,682.82 77 3120 

2007 76,672,000.00 72,138,662.51 90 3169 

2008 82,322,000.00 82,320,361.72 3 95 

2009 98,786,000.00 96,080,737.28 97 4027 

Total 947,131,250.00 931,394,426.18 802 30294 

 
Source: DOE 
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Benchmarking against the USAID-funded Alliance for Mindanao Off-grid Renewable 
Energy (AMORE) program is undertaken. AMORE is a partnership between the 
USAID, DOE and private sector partners from the energy industry and it implements a 
program for off-grid rural electrification in conflict-affected communities in Mindanao. 
The program is administered by Winrock International, a US-based non-profit 
organization with field offices in the Philippines specifically for AMORE. AMORE 
Phase 2, which was implemented in 2005-2009, was able to energize 10,751 households 
at a cost of US$10.4 million. Given that the average exchange rate during the period was 
Php48.93/US$1, the computed cost efficiency indicator for AMORE is an average cost 
of Php47,333 per household. This average cost is higher than the DOE-HEP average 
cost and, thus, relative to AMORE, the DOE program is deemed more cost efficient.27 
Nevertheless, considering that AMORE reaches out to conflict-affected communities in 
Mindanao, it may be the case that it has peculiarities that make program implementation 
more costly. AMORE Phase 3 is still ongoing.  
 
With respect to achieving the HEP targets, a DOE representative during the May 24 
FGD stated that the target of 2,000 households per year was surpassed in 2011 since 
2,750 households were connected. However, since there was no 2010 budget release and 
the contracts using the 2009 budget were approved only in 2010, the implementation 
period for the HEP was actually 2010-2011. There is no separate report for 2010 
accomplishment. Therefore, the accomplishment of 2,750 households can be considered 
as accomplishment for two years and it cannot be strictly said that the target of 2,000 
households per year was surpassed in 2011. Nevertheless, it can still be said that the 
DOE had been faithful to its mandate to provide rural electrification access even if it was 
not given budget in 2010. For the accomplishments related to streetlights and communal 
systems, there are no targets against which these can be compared. 
 
 
 
 
 
 
 

                                                 
27 In its November 21, 2012 comment, the DBM raised that although PIDS finds that the DOE HEP is 
cost-efficient compared with other electrification programs, the sustainability/maintenance cost was not 
taken into consideration. We are clarifying that in making this conclusion, we compared the cost of the 
same solar technology among the three programs—the HEP, the 1999-2009 barangay electrification 
program and USAID-AMORE. Thus, it can be safely assumed that once purchased and set up in the off-
grid locations, the solar systems will more or less have similar maintenance costs. The maintenance costs 
could even be higher in the AMORE locations since these are in conflict areas. The DBM comment does 
not invalidate PIDS’ findings. 
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6 The Impact of  Rural Electrification on Poverty  
 
Review of literature on electrification and poverty reduction28 
 
Various studies have been conducted in quantifying the impact of rural electrification on 
the welfare of the poor in developing countries. It is viewed that infrastructure 
development, in this case electricity, is one key in achieving the aim of sustainable 
inclusive growth and reduction of poverty (Ali and Pernia, 2003). A report of Silva and 
Nakata (2009) highlights the high correlation between access to energy and development. 
Further, even a minimum level of energy consumption per capita tends to place a person 
above the poverty line (Spreng 2005 as cited by Silva and Nakata 2009).  
 
Thus, it may not be surprising that poor countries view rural electrification as a key to 
economic progress. For various reasons, electrification is vital to the pursuit of 
promoting equity and development (Energy Sector Management Assistance Programme 
(ESMAP) 2002). For one, it is believed that electrification can fuel growth and 
development. Areas with electricity are more developed compared to areas without 
access to electricity. Electricity can improve business and productivity in rural areas, 
provide efficient lighting to families, and could very well improve the quality of life 
through alleviation of poverty (ESMAP 2002; Bensch, G. et al. 2010). These justifications 
also lend credibility to the assumption that electrification contributes to the achievement 
of the Millennium Development Goals (Bensch, G. et al. 2010). 
 
Yet in trying to capture and measure the impact of electrification on poverty alleviation, 
the literature suggests a vast range of factors to be included. The methodologies for 
measuring the impact also vary considerably. This variety may be attributed to the very 
notion of poverty in the first place. Through time, the concept of poverty has evolved 
into a multi-dimensional issue which covers numerous aspects of a person’s daily life 
(Silva and Nakata 2009). Analysis may involve a person’s income, education, health and 
access to basic needs, to name a few. Further, even these factors overlap and may be a 
cause or an effect at the same time (ESMAP 2002). As such, the impacts of rural 
electrification on poverty reduction can be seen in a number of channels. 
 
 
Channels of Poverty Reduction 
 
In an approach paper on Rural Electrification and Poverty Reduction29 by the World 
Bank-Independent Evaluation Group (WB-IEG 2008), the identified channels of poverty 
reduction include income, health, education, women’s quality of life, and environmental 
harm reduction. Another framework that is used to identify the impacts of rural 
electrification is the Organization for Economic Cooperation and Development-
Development Assistance Committee (OECD-DAC) capability framework (i.e. Bliss, 
2007). The OECD-DAC framework identifies the following as means to escape or avoid 
poverty: (i) economic capability to use assets in order to attain and pursue a sustainable 
livelihood; (ii) human capability (e.g. through health and education); (iii) political 

                                                 
28 The author is grateful to Keith Detros for contributing this review of literature. 
29 The approach paper took the list from “Energy and Poverty: myths, links and policy issues,” Energy 
Working Notes May 2005, Energy and Mining Sector Board, World Bank.  
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capability to participate politically; (iv) socio-cultural capability (i.e., capability to be 
included in social and cultural life; and (v) protective capability to lessen vulnerability and 
to withstand economic shocks.  
 
The channels of poverty that are identified certainly overlaps with each other. This 
literature review delves into some of the findings regarding economic activity as a whole, 
education, health, and fertility reduction as channels of poverty reduction.  
 
 
Economic Activity 
 
According to Ming (2003), investing in power networks in rural areas has short-term and 
long-term impacts. The short-term impact is caused by capital injection and the long-
term impact is through the use of electricity itself. Furthermore, the rural sectors’ 
enterprises (i.e., agriculture and other businesses) will have economic outputs that can 
contribute to the per capita income of rural residents. The same study also finds that 
electrification is accompanied by urbanization and development through agriculture and 
township industry empowerment.  
 
Ali and Pernia (2003) highlight the increase in economic productivity due to 
infrastructure development, including rural electrification. In Bangladesh and India, rural 
electrification contributes to reducing poverty incidence as electrification increases the 
use of irrigation. In China, electricity also has direct contribution to the nonfarm sector 
growth. The study suggests that for every 10,000 yuan spent for electricity development, 
2.3 persons are brought out of poverty. This is consistent with the findings in the study 
of Ming (2003) that capital investment in the rural areas of China brought about by 
electrification is directly correlated with regional economic growth. The Philippines and 
Indonesia also experienced benefits from rural electrification. Increased employment and 
incomes of the poor has led to poverty reduction. Yet in the case of the Philippines, the 
impacts are clearer for the households belonging to the upper quintiles and are quite 
unclear for the poorest (Balisacan and Pernia 2002 as cited by Ali and Pernia 2003). This 
suggests that complementary facilities and a certain income level may be needed for the 
full benefits of electrification to be realized.  
 
A World Bank Independent Evaluation Group study on the welfare impact of rural 
electrification (2008) also suggests that the direct beneficiaries of rural electrification are 
the non-poor. The economic benefit of rural electrification comes from the fact that 
electricity supply decreases the cost of energy to the user, hence an increase in consumer 
surplus. This trend, however, favors the well-off families as connection charges are 
prohibitive to the poor. However, they emphasize that as the grid is extended, the more 
poor households are included. Though the pattern of electrification may not target 
directly the poorest, it becomes more distributed as the coverage is expanded.  
The study also suggests that grid extension should be where it would cost least and 
communities can afford it most. Moreover, the benefits of rural electrification are viewed 
to be greater when considerable attention is given to ensuring that the extension is given 
to those least able to connect. This goes together with ensuring that the poor will be able 
to use electricity efficiently.  
 
A study by Bliss (2007) provides a discussion of the short-term and the medium- to long-
term impacts of electrification on the poor. The study finds that electrification could 
cause a rural household to incur, in the short-term, additional costs and even expand 
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household expenditures. The poorest households may not feel the immediate benefit of 
rural electrification as they could experience economic financial losses due to investment 
prices and the bill of electricity consumption. This scenario could lessen their capacity to 
withstand economic fluctuations. Furthermore, such additional expenditure may directly 
compete with other needs of the household, including food and shelter.  
 
In the medium-term, however, the poorest households would benefit from the general 
economic development that the area would experience. This would stem from the 
increase in economic activity due to the increase in electrical power supply. As 
households with access to electricity are expected to expand their current business or 
even start a new one, there would be an increase in labor demand and, in turn, 
employment. Thus, this would generate income for the poor. Most of the existing micro- 
and small to medium enterprises could derive direct economic profits from the influx of 
electric power supply. The study conducted by ESMAP (2002) in the Philippines shows 
that electricity plays a vital role in the development and the profitability of businesses as 
having electricity connection allows them to operate longer and be more profitable. 
Human capabilities are also seen to improve due to the enhancement of different or new 
business activities. 
 
 
Education 
 
According to the World Bank, investing in human capital, especially in education, would 
equip people with necessary skills to reduce poverty and eventually compete in the global 
market. Studies suggest that rural electrification has direct impacts on education (WB-
IEG 2008, Bensch, G. et. al. 2010, Bliss 2007, and ESMAP 2002). 
 
The means by which electrification directly affects education are: (i) improvement in the 
quality of schools, either through the provision of electricity-dependent equipment, or 
increase in teacher quality and quantity; and (ii) increase and efficiency in time allocation 
for studying at home (WB-IEG 2008). Electrification enables schools to have better 
facilities and improve children’s learning. It also has a positive impact on the attraction, 
increase and retention of teachers in rural areas. Yet it must be noted that electricity 
alone does not solve any other constraints such as lack of textbooks and school 
furniture.  
 
With respect to time allocation for home study, literature suggests that electricity 
increases the study time at home of children. Of course, this is directly attributed to the 
availability of high-quality lighting that makes it possible to study at night. In Rwanda, a 
study by Bensch, Kluve, and Peters (2010) also details that there is an increase in reading 
in electrified areas. The ESMAP study also suggests that in the Philippines, a child in an 
electrified household tends to read or study 48 minutes longer per day than a child in an 
unelectrified household. Furthermore, children in electrified households are more likely 
to have higher education levels than those in households without electricity. The 
difference is almost two years—8.5 versus 6.7 years (ESMAP 2002). 
 
Though rural electrification is also seen to increase human capital through education, 
Bliss (2007) suggests that holistic education benefits can only be seen in the long term as 
electricity alone would not address other pressing concerns in education.  
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Health 
 
Rural electrification has a positive impact on health and poverty alleviation. With respect 
to health clinics, electrification makes possible: (i) the longer operating hours of clinics, 
and (ii) having equipment that requires electricity. In Kenya and Bangladesh, rural 
electrification enabled clinics in rural areas to be open for an average of one hour longer 
than before electrification.  
 
Electrification also gives rural households the opportunity to replace kerosene lamps 
with electric ones and this tends to positively affect health in rural areas. This applies not 
only to lighting but also to cooking. This results in improved indoor quality that prevents 
household members from contracting diseases such as acute lower respiratory infections 
and pulmonary tuberculosis, and reduces the incidence of low birth weight and infant 
mortality (WB-IEG 2008). Better health information is also an impact of rural 
electrification. Improved health knowledge comes from information made available by 
radios and television. Nutrition is also improved with access to storage facilities such as 
refrigeration. In a rural community, electrification can also lower the cost of providing 
immunization by health clinics as refrigerated vaccines experience longer shelf lives.  
 
 
Fertility Reduction 
 
Aside from impact on human capital development, it is also believed that rural 
electrification can have impacts on population growth through the fertility reduction 
channel. However, the literature so far yields mixed results in establishing the 
relationship between fertility rate and rural electrification (ESMAP 2004). In India, for 
example, a study done by Samanta and Sundaram in 1983 shows that there is no 
relationship between having access to electricity and having a smaller family size. On the 
other hand, a survey in Bangladesh by Barkat et. al. (2002) shows a strong relationship 
between electricity and fertility reduction.  
 
In the case of the Philippines, a study conducted by Herrin (1979) suggests that 
electrification can lead to demographic changes in the area. The study posits that 
economic development and increased economic activity caused by electrification tends to 
change investment patterns. The option to invest in other areas such as business 
enterprises and human capital (e.g. education and health) increases the opportunity costs 
of having additional children. These additional opportunities for investments and savings 
have the tendency to decrease the value of children as “traditional investments for old-
age security’ (Herrin 1979, p.83).  
 
In a more recent examination of the link between fertility reduction and electricity, the 
Asian Development Bank (ADB) Evaluation Group (2010) suggests that in Bhutan, rural 
electrification tends to reduce fertility rates. This is because more light at night 
contributes to less reproductive activities as it provides longer waking hours to enable 
household members to do household chores and income-generating tasks. Consistent 
with the ADB findings, the WB IEG (2008) also puts forward a causal link on how 
electricity can impact fertility. According to their earlier study (IEG 2005) in Bangladesh, 
as electricity becomes available, access to media such as television and radio also 
becomes available. This increased access to media means increased access to information 
and development of health awareness. This increased awareness results in behavioral 
changes that improve health outcomes and lead to fertility reduction. 
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The impact of rural electrification on poverty in the Philippines 
 
The actual impact of the SEP and HEP on poverty cannot be studied yet given that these 
programs started only in 2011. Moreover, baseline data and monitoring data on the actual 
beneficiaries of the program are not readily accessible from the implementors. As an 
alternative, we focused on the poverty-reducing impact of Philippine rural electrification 
in general using data from the Annual Poverty Indicators Survey (APIS) 2010. We used 
these official nationwide survey data on poverty indicators and factors influencing 
poverty to establish the relationship between electricity access in rural areas and poverty 
reduction. 
 
Nevertheless, if the implementors were to establish an impact study of the SEP and HEP 
in the future, we suggest that the following prerequisites be undertaken first: (i) 
identification of the household beneficiaries of the SEP and HEP; (ii) gathering of the 
beneficiaries’ poverty-related characteristics before they become beneficiaries of the 
program; and (iii) monitoring and comparison of their poverty-related characteristics after 
they become beneficiaries of the program. An enhanced methodology is to compare the 
poverty reduction impacts on the household beneficiaries (i.e., the treatment group) with 
the changes in poverty in a group of households that did not benefit from the SEP and 
HEP (i.e., the control group). It is also necessary that the gathering and compilation of 
data on the poverty-related characteristics of the household beneficiaries before and after 
they become recipients of the program be in standard formats. The standardization 
should also be incorporated early on in the implementation design of the monitoring and 
evaluation system.   
 
 
The analytical framework and methodology 
 
We adopted the analytical framework in the manual Introduction to Poverty Analysis by the 
World Bank Institute (2005) wherein the immediate or “proximate” causes of poverty are 
examined by analyzing the effects of key determinants on income or spending. The 
manual suggests that the following are key causes, or at least correlates, of poverty:  
 

• Regional-level characteristics – Examples include vulnerability to natural 
calamities, remoteness, quality of governance, and property rights and their 
enforcement. 
 

• Community-level characteristics – Examples include the availability of 
physical infrastructure (roads, water, and electricity), availability of social 
services (health, education), proximity to markets, and social relationships. 

 
• Household and individual characteristics – The most important categories 

are: 
 
 Demographic - household size, age structure, dependency ratio, and 
gender of head 
  

Economic - employment status, hours worked, and property owned 
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Social - health and nutritional status, education, and shelter. 
 
 
A direct regression on per capita income or per capita expenditure of the measurements 
of the mentioned characteristics is commonly undertaken. In such regression, the 
dependent variable per capita income or per capita expenditure is a continuous variable. 
A logit or probit regression, where the dependent variable is a binary variable that is set 
equal to 1 if the household is poor and to 0 otherwise, can also be undertaken but some 
researchers do not prefer this because some information (e.g., magnitude of implied 
relationships) could be lost in applying this. Nevertheless, a logit or probit regression is 
more appropriate when designing targeted interventions, such as a conditional cash 
transfer program. 
 
Applying regression techniques on the correlates of poverty is meant to explain the 
extent to which such factors increase the risk of poverty, but not necessarily causality. 
For instance, a finding that lack of access to electricity is associated with poverty could 
mean that the poor are poor because they lack access to electricity, or that the poor lack 
access to electricity precisely because they are poor and cannot afford it. Nevertheless, 
these correlates are being called “proximate” causes of poverty since these lead to signs 
of where further investigation of the deeper causes of poverty are necessary. 
 
The regression model used in this study is semi-log model where ln(per capita income) 
and ln(per capita expenditure) were used as dependent variables and were each regressed 
on the explanatory variables. Multiplying the coefficient of the explanatory variable yields 
the percentage change in per capita income or per capita expenditure of the rural 
household per absolute change in the explanatory variable. Appendix 1 explains the 
semi-log model. STATA is the statistical software used in the regression.  
 
 
The APIS data 
 
The Annual Poverty Indicator Survey gathers information on the socio-economic 
profiles of families and different indicators related to poverty. Such information include: 
demographic and economic characteristics; health status and education; awareness and 
use of family planning methods; access to housing, water, sanitation, and electricity; 
availment of credit to finance the family business or enterprises; ownership of properties; 
and other indicators of income and expenditures. 
 
Data for a total of 20,103 households are in the APIS 2010 dataset. Fifty-five percent of 
these households or 10,951 households live in rural areas. The selected indicators used in 
the regression as well as the descriptive statistics for these are in Table 7 below. 
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Table 7: Descriptive Statistics of the Data Used in the Regression 

 

Variables Mean  
Standard 
Deviation Minimum  Maximum 

Per capita income a 16,547.95 21,895.68 1,121.20 768,920 
Per capita expenditure b 14,418.97 16,405.06 1,548.40 535,561 
Family size  4.72 2.22 1 15 
Sex (Household Head) c 0.17 0.38 0 1 
Age (Household Head) 50.56 14.08 15 98 
Educational Attainment 
 (Household Head) 21.07 12.71 0 75 
Ownership of Land d 0.36 0.48 0 1 
Electricity Connection e  0.78 0.41 0 1 
Water Access f 38.53 2.02 1 5000 
Toilet Access g 1.87 1.69 1 7 

 
Notes:  a b in Philippine pesos 

c has a value of 1 if male and 0 if female  
 d has a value of 1 if with land ownership and 0 otherwise 
 e has a value of 1 if with electricity connection and 0 otherwise 

f the magnitude of level of access to water depends on distance from the water source and ranges 
from 1 meter to 5,000 meters 

g the magnitude of level of access to toilet facilities depends on the deteriorating level of access 
and ranges from 1 to 7, where 1 is toilet at home, 2 is shared toilet, 3 is closed pit, 4 is open pit, 
5 is drop/overhang, 6 is pail system, and 7 is “none” or open defecation. 

 
 
Most of the APIS household-survey respondents in rural areas have electricity 
connection, as evidenced by the high mean of 0.7815 for “Electricity Connection” 
variable. Given that this variable is binary, with a value of 0 for “no electricity 
connection” and 1 for “with electricity connection,” the mean indicates that 78.15 
percent of the household-survey respondents in rural areas have electricity connection. 
 
 
The results 
 
The expected results are negative coefficient for family size, positive coefficient for sex 
of the family head, positive coefficient for the age of the family head, positive coefficient 
for the education level of the family head, positive coefficient for presence of electricity, 
negative coefficient for poor access to water, and negative coefficient for poor access to 
toilet facilities. Table 8 and Table 9 below show the regression results. The coefficients 
have the expected signs and these are statistically significant. Note that the positive sign 
for the variable “Electricity” means that households are better off when they have 
electricity connection than otherwise. 
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Table 8: Regression Results (Per Capita Income Equation) 
 
 

Variable Coefficient t-statistic 
Constant 8.936 274.12 

 
(0.033) 

 Family Size -0.117 -46.73 

 
(0.003) 

 Sex (Household Head) 0.035 2.35 

 
(0.015) 

 Age (Household Head) 0.006 13.98 

 
(0.000) 

 Educational Attainment 0.023 49.74 
(Household Head) (0.000) 

 Own Land 0.072 6.36 

 
(0.011) 

 Electricity 0.364 24.50 

 
(0.015) 

 Water Access -0.0002 -5.82 

 
(0.000) 

 Toilet Access -0.045 -12.55 
  (0.004) 

 R-squared      0.4425 
 Adj R-squared 0.4421 
 Number of observations 10951 
  

 
Note also from the results summarized above that household access to electricity in rural 
areas is associated with a 36 percent increase in per capita income. The positive 
percentage change in per capita income implies poverty reduction. 
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Table 9: Regression Results (Per Capita Expenditure Equation) 

 
Variable Coefficient t-statistic 

Constant 8.999 317.75 
  (0.028)   
Family Size -0.110 -50.53 
  (0.002)   
Sex (Household Head) 0.039 3.02 
  (0.013)   
Age (Household Head) 0.004 12.12 
  (0.000)   
Educational Attainment 0.019 48.98 
(Household Head) (0.000)   
Own Land 0.069 6.96 
  (0.010)   
Electricity 0.335 25.98 
  (0.013)   
Water Access -0.0002 -6.76 
  (0.0000)   
Toilet Access -0.041 -12.99 
  (0.003)   
R-squared      0.4580 

 Adj R-squared 0.4576 
 Number of observations 10951 
  

 
The results above demonstrate that household access to electricity in rural areas is 
associated with a 34 percent increase in per capita spending. The positive percentage 
change in per capita expenditure implies poverty reduction. 
 
The results above provide evidence of a positive relationship between rural electrification 
and poverty reduction in the Philippines and can be used to justify the further 
continuation of rural electrification programs in the country. This positive relationship 
can be reinforced by having a more systematic targeting system, that is, using figures on 
unserved households as the ultimate targets rather than the current system of using the 
number of unconnected locations (e.g., barangays or sitios) as the ultimate targets with 
which accomplishments are compared. 
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7 Assessment of  the Prioritization Criteria for the SEP 
and HEP  

 
In order to effectively implement the Sitio Electrification Program (SEP) and the 
Household Electrification Program (HEP), the NEA and the DOE put some 
prioritization criteria in place. The prioritization criteria are being used to determine 
whether or not electric cooperatives (ECs) or households can qualify and be prioritized 
under the rural electrification programs.  
 
Prioritization criteria for the SEP 
 
In the first place, all sitios that are not yet energized are considered eligible under the 
program. So the first criterion is lack of electricity in the sitio. Thus, all ECs that have 
unenergized sitios are deemed qualified to participate in the program. Based on the 
summary of the annual targets of NEA, the coverage is a total of 32,441 sitios (Table 2 in 
Section 2). 
 
From this set of eligible sitios and eligible ECs, NEA applies the following prioritization 
criteria: 
 
1. Tapping point. Proximity of the sitio for consideration to the last connected 

electric pole, or the tapping point, is the paramount criterion. It is also assumed 
that all barangays within the franchise area of the EC have been energized prior 
to sitio energization.30 In the case of energized barangays using solar energy that 
are to be connected to the grid, sitios that are not in these vicinities will be 
prioritized due to engineering considerations. 
 

2. Right of way. Areas where legal concerns and consumer-related concerns on the 
right of way that have been dealt with will be prioritized. 
 

3. Peace and order condition. To ensure the completion of the specific 
energization project (which is conducted through progress billing to contractors) 
and the safety of the construction crew, it should be generally known that there is 
peace and order in the place, or at least the social atmosphere is conducive to 
peace and order. 

 
4. Construction cost. The most cost-effective sites (i.e., entailing the least cost) will 

be prioritized. For purposes of rapidly estimating ballpark figures, the 
approximate construction cost is placed at Php1 million per sitio. Price indices, 
including contingency costs, will be updated periodically. 

 
5. EC relationship with NEA and other pertinent agencies. Subject to NEA’s 

evaluation, ECs where the Commission on Audit (COA) has no adverse findings 
findings, ECs with harmonious internal relationships between 
management/workforce and their board of directors, and ECs with positive 
social feedback will be prioritized.  

 

                                                 
30 But an energized barangay does not mean that all sitios in that barangay are energized. It only means that 
at least 20 households in that barangay had been given electricity connection. 
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No weighting system is applied but the extent to which the criteria are satisfied affects 
the timing of implementation of the projects. For example, ECs with unsettled right-of-
way problems and with adverse COA findings will have to give way to other readily 
implementable projects. 
 
 
Prioritization criteria for the HEP 
 
Under the HEP, the targets are also based on unenergized sitios. It may be recalled from 
Section 2 that the DOE target during the current administration is to energize at least 
2,000 households every year using appropriated funds. The aim is to contribute, together 
with other programs, toward achieving 90 percent household electrification rate 
nationwide by 2017. 
 
Although the target is a specific number of households, these households are those that 
are in unenergized sitios and such unenergized sitios are not covered by any grid 
extension plan (i.e., not covered by the EC’s extension plan using their own funds, 
national government subsidy via the SEP, or co-funding with private companies). 
 

Table 10: Prioritization criteria of the DOE for the HEP 
 

Criteria 

Scoring system 

Original 
Score 

Re-
calibration 
of score 

(a) The target sitio is duly certified by the concerned EC as 
unenergized and the EC has no grid extension plan for it 
within the next five years 

40%  

Re-calibration of score using distance of the sitio from the last tapping point: 
greater than 5 km 40% 
between 5 km and 2 km 30% 
less than 2 km 20% 

(b) Social acceptability of PV-SHS 20% 
 (c) Willingness to provide counterpart funding (initial Php1,000 

and monthly fee of Php150 to Php250) 20% 

 (d) Accessibility of the sitio 20% 
 Re-calibration of score; if the sitio is accessible by: 

four-wheel drive vehicle 20% 
boat or jabal-jabal 15% 
hiking 10% 

Total [a + b + c + d] 100% 
  

 
Assessment of the SEP and HEP prioritization criteria 
 
The SEP prioritization criteria basically employ a “least cost” approach. The least cost 
construction cost is a measure directly applying this approach and the proximity to the 
tapping point is another measure that aims to minimize cost. Connecting to the nearest 
tapping point naturally follows from the least cost decision rule. The remaining criteria 
(i.e., clear right of way, peace and order, and well-managed EC) are prerequisites to 
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orderly implementation and can have equal treatment. The measures of least cost, on the 
other hand, can allow some ranking of sitio beneficiaries.  
 
The least cost approach has the advantage of ensuring the financial sustainability of the 
program as it allows a higher connection rate per peso investment (e.g., a Php1 million 
investment in a community near the grid that can connect 100 households allows a 
higher connection rate per peso investment than a Php1 million investment in a far-flung 
community that can connect only 50 households due to the high cost of putting up 
longer distribution lines). It also enables the ECs to minimize the operation and 
maintenance cost given that the distribution line will connect to the nearest tapping 
point. 
 
However, the least cost approach has the disadvantage of favoring the better-off 
communities. The households that are in a cluster near the tapping point, which are 
usually near the centers of economic activities, are usually less poor than those who live 
very far from the tapping point. 
 
The HEP criteria, on the other hand, employ a “highest benefit” approach and the 
benefit is in terms of avoided cost. The HEP involves off-grid electrification and the 
scoring system favors the farthest community. The farther the cluster of households are 
from the grid, the more expensive it is to connect them to the grid, or the higher the 
avoided cost of connecting them to the grid if they will be prioritized in off-grid 
electrification using solar technology, or a hybrid of solar and diesel technology. 
 
It is good that the SEP and HEP both have quantifiable prioritization criteria. Having 
measurable prioritization criteria minimizes political interference in the allocation of 
resources. When the decision rule is based on an objective and measurable indicator, it is 
less prone to disputes and manipulation. 
 
But there is still room for improvement in the prioritization criteria. For example, the 
social criteria design can include not only the presence of at least 20 potential household 
connections in a sitio but also the presence of local enterprises that can raise economic 
activities and employment (e.g., micro-enterprises that are into livestock production, 
agricultural processing, and merchandising).  
 
Moreover, since the connection fee still acts as a barrier-to-connection for some 
households, as described during the focus group discussion, the consideration of this can 
be added to the SEP criteria. For example, the demonstration that an EC has an 
affordable amortization package for the initial connection fees of households can be 
added to the SEP criteria. In the HEP, on the other hand, the community associations 
participating in the program must also demonstrate not only proof of social acceptability 
but also the fact that there is an affordable amortization package for households. Should 
there be verification issues with respect to the reported affordable amortization schemes 
by the ECs/community associations, program managers could verify the affordability by 
comparing these with the current connection fees in the area and the latest poverty 
threshold estimates.31 
 
                                                 
31 An illustration of estimating affordability using poverty thresholds is provided through the estimation of 
a lifeline tariff for potable water supply in Navarro, A. (2010), Rationalization of Public Resource Utilization for 
the Water Supply and Sanitation Sector: A Concept Paper (unpublished but publicly circulated; available through 
the USAID-Philippine Water Revolving Fund Follow-On Program or through the author). 
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A suggestion that takes inspiration from the theory of a price discriminating monopolist 
may also be explored. A price discriminating monopolist, in order to maximize profits, 
charges a higher price to those who have a lower elasticity of demand. In the case at 
hand, the goal is to maximize social benefits. An electric cooperative, a not-for-profit 
entity that is supposed to be an agent of the government for maximizing social benefits, 
can discriminate in giving amortization schemes for the connection fees. It can extend no 
or very short amortization periods for those households that have a lower elasticity of 
demand, that is, households whose willingness to pay for the connection fee is not very 
responsive to the price of it. For the households with high elasticities of demand, that is, 
those that have lower willingness-to-pay thresholds or cannot afford the regular payment 
schemes for connection fees, the electric cooperative can extend longer amortization 
periods. 
 
 

8 Assessment of  the Sitio Electrification Master Plan and 
Budget Forecast   

 
The Sitio Electrification Master Plan 2020 prepared by the NEA32 provides information 
on the following: the number of unenergized sitios per electric cooperative (EC), how 
many of these are to be financed by the SEP subsidies, the number of potential 
connections for the SEP-targeted sitios, the estimated project cost or subsidy 
requirement, and the number of sitios to be connected using other sources of funds. 
There are also information on the tapping point, accessibility, location identifiers 
(sitio/purok, barangay, municipality/city, and congressional district), kilometers of 
distribution line to be set up, and the power source.33 Appendix 2 provides a summary of 
the Sitio Electrification Master Plan 2020. 
 
In the master plan, 31,708 sitios are to be covered by the SEP subsidies and 1,262 are to 
be covered by other funding sources (e.g., ECs’ internally generated funds and legislators’ 
PDAF). Thus, the total target of the master plan is 32,970 unelectrified sitios.  
 
In terms of regional prioritization, we find that in the master plan, the SEP allocates large 
funds where the need is highest. Electrification is needed the most in Mindanao, where 
45 percent of the target sitios are located. Twenty-eight percent of the targets are in 
Luzon and 26 percent are in Visayas. Region 12 (SOCCSKSARGEN) ECs will host the 
most number of to-be-energized sitios (i.e., a total of 4,010 sitios). 
 
Note that the master plan was prepared with year 2020 as the target completion year. 
Recall also that in response to the current administration’s thrust of accelerating the 
achievement of targets, NEA worked on the same national target of more than 32,000 
sitios34 connected by 2020 and planned for 100 percent electrification of these sitios by 

                                                 
32 The version shared by the NEA is the Sitio Electrification Master Plan 2020 - March 21, 2010 Update.  
 
33 The master plan has no narrative and instead consists of tabulated information per EC on the mentioned 
categories. 
 
34 The fact that the figures in the Sitio Electrification Master Plan and the total target in the NEA 
Roadmap 2010-2015 do not tally (32,970 in the master plan vs. 32,441 in the roadmap) may be explained 
by the difference in the timing of updating and the fact that there is no official database of sitios from 
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2015 (i.e., the NEA Roadmap to Electrification 2010-2015). We thus review the 
accelerated schedule for meeting the target of up to 100 percent sitio electrification by 
year 2015.  
 
The accelerated implementation of sitio electrification by the NEA involves a sudden 
jump in the electrification target starting in 2012—from 1,500 sitios in 2011 to 7,500 
sitios in 2012. The same 2012 level of target (i.e., 7,500 sitios) will be maintained annually 
up to 2014 and then 8,441 sitios will be targeted in 2015 (see Figure 7). This sudden jump 
in physical targets also means a sudden increase in subsidy allocation and policymakers 
should consider whether or not the NEA and the ECs have the capacity to absorb and 
mobilize funds quickly in order to accelerate project implementation. 
 

Figure 7: Accelerated Targeting of Sitios to be Electrified 
 

 
 
 
Based on recent status reports on sitio electrification accomplishment, it is apparent that 
the NEA and the ECs are having a problem with their absorptive capacity. NEA reports 
in its status of energization tables as of December 31, 2011 that a total of 79,279 sitios 
were already energized; in the status tables as of October 31, 2012 (latest available), it 
reports that a total of 83,792 were energized. Therefore, a total of 4,513 sitios were 
energized from January to October 2012. Given that the target under the accelerated 
implementation program is 7,500 sitios in 2012 and there were only two months 
remaining for 2012 when the latest status report was generated, this means that the NEA 
and the ECs must have energized at a rate of 2,987 sitios per month if the 2012 target 
was met. (The final figure for 2012 accomplishment is not yet released.) However, based 
on recent history, NEA and the ECs cannot mobilize the subsidies too fast in order to 
energize in one month about 66 percent of what was energized in the past 10 months 
(i.e., 2,987 sitios per month in November-December is 66 percent of the 4,513 sitios 
energized from January-October 2012). Thus, it is likely that the 2012 target of 7,500 
sitios was not met. This means that the SEP targeting design is overstretching the 
absorptive capacity of the NEA and the ECs.  
                                                                                                                                            
statistical agencies. Every call for submission of sitios by the NEA results in a new updated number of 
total sitios. 
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Decision-makers must also note that targeting beyond the absorptive capacity of agencies 
should also entail innovative interventions and mechanisms to address the sudden 
increase in the number of procurement activities, as well as monitoring and evaluation 
tasks. Believing that oversight is seriously weakened, corrupt implementors might take 
advantage of such situation as an opportunity to cheat. The 2012 implementation 
experience shows that corruption in the field is indeed happening, as evidenced by the 
case of the Zamboanga City Electric Cooperative (ZAMCELCO) wherein some officials 
are now facing charges for alleged anomalies in the SEP implementation in the 
ZAMCELCO service area. The following are the alleged anomalies: (i) six sitios were 
reported newly constructed and completed but these sitios remain unenergized; (ii) 51 
units of fabricated concrete poles and 59 units of fabricated steel poles were found to be 
not within NEA standard specifications; and (iii) 260 units of steel poles were lent to the 
contractor by the cooperative.35 
 
In its November 23, 2012 comments, the DOE also raised the accuracy of the 100 
percent sitio electrification target by 2015 and asked how the NEA plans to address the 
needs of the sitios which cannot be physically reached by distribution lines. The 
DOE then recommended that off-grid sitios be included in the ECs’ franchise coverage 
areas and let the DOE-HEP energize said sitios using renewable energy systems or any 
appropriate technology. We believe that this concern by the DOE can be addressed 
through closer coordination and complementation of efforts between the DOE and the 
NEA.  
 
We also noted that there are many occurrences of missing data on costs and number of 
potential connections in the master plan. (See the items labelled “no entries” in the 
summary in Appendix 2.) Nevertheless, based on the meager data on financial costs in 
the master plan, the range of cost per sitio is between Php0.91 million and Php1.27 
million and the average cost per sitio is Php1.14 million. Using the average cost, a rough 
estimation of the annual fund requirement for the accelerated implementation is as 
follows: 
 
  

                                                 
35 “Castro, 4 other Zamcelco officials face raps over sitio electrification controversy.” 07 January 2013. 
http://www.zamboangatoday.ph/index.php/top-stories/12770-castro-4-other-zamcelco-officials-face-
raps-over-sitio-electrification-controversy.html 
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Table 11: Estimate of the Annual Cost of the Accelerated Implementation of SEP 
 
 

  
Target 

number of 
sitios 

Estimated 
cost (Php 
million) 

2012 7,500                8,550  
2013 7,500                8,550  
2014 7,500                8,550  
2015 8,441                9,623  

Total 30,941 35,273 
 
 
It should be carefully noted that this is a rough estimation and adjustments may have to 
be considered as the lessons from program implementation arise. Moreover, decision-
makers may have to re-assess the absorptive capacity of the ECs and the NEA in light of 
the experience in accelerated implementation in 2012 and explore a possible downscaling 
of annual targets to more realistic levels and extension of the implementation period to a 
more realistic duration. 
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9 Summary of  Recommendations 
 
 
The targeting system for the HEP is household-based whereas for the SEP, it is primarily 
sitio-based. We are therefore recommending that targeting for the SEP be based on 
household connections rather than sitios. The sitios currently identified as unserved sitios 
can be used as location identifiers for the household connections being targeted. The 
SEP may be continued under the same name (i.e., “sitio electrification”) but with the 
requirement that the establishment of targets be based primarily on households.  
 
We are also recommending that monitoring of accomplishments be on a household level 
for both the HEP and the SEP. It has been raised by both the DOE and the NEA that 
this would be difficult to do given that data being generated by all service providers are 
based on number of household connections and not households. (The term “household 
connection” means electricity connection to a housing unit regardless of the number of 
households actually dwelling in that unit.) We therefore recommend that monitoring and 
reporting of both indicators, household connections and households served, be 
undertaken. Since field personnel are already filing reports on household connections 
anyway and social preparation and community organizing are always a component of 
project implementation, an additional question on households served per dwelling unit 
connected may be included in the field reports. 
 
Moreover, we are recommending that the social preparation and community organizing 
component in the institutional arrangement for the SEP be strengthened in order to: (i) 
identify what specifically constrains the households from connecting despite the presence 
of subsidies; and (ii) formulate innovative and community-supported solutions to these 
constraints. For example, program implementors can try to find out the answers to these 
questions: Do the households find the Php2,500 subsidy insufficient to cover the total 
cost of meters and long wiring from the electric pole to their houses? If so, are there 
viable amortization schemes, or innovative financing schemes for this? Are there possible 
micro-lending or subsidy sources? If electric cooperatives are already implementing 
amortization schemes, can these be made more affordable? A more robust social 
preparation activity coupled with innovative financing schemes supported by the 
community (or cluster of targeted households) can help analyze and address this 
“willingness to connect” issue. 
 
Coordination by an overall program team for all the electrification efforts in the country 
is currently lacking. Moreover, the Expanded Rural Electrification Team that was set up 
in 2003 and re-constituted in 2006 is inactive. We therefore recommend that the ER 
Team be re-activated, its setup be streamlined and responsibilities be assigned to 
positions in offices rather than specific persons. 
 
Since there is evidence of a positive relationship between rural electrification and poverty 
reduction, we also recommend that the government’s SEP and HEP be continued. We 
also believe that this positive relationship can be reinforced by having an improved 
targeting system, that is, with targets based on households rather than locations (e.g., 
barangays or sitios). 
 
We also recommend improvements in the prioritization criteria. For example, the social 
criteria design of the SEP can include not only the presence of at least 20 potential 
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household connections in a sitio but also the presence of local enterprises that can raise 
economic activities and employment (e.g., micro-enterprises involved in livestock 
production, agricultural processing, and merchandising). Moreover, since the connection 
fee still acts as a barrier for some households, the SEP criteria may include a 
demonstration that an EC has an affordable amortization package for the initial 
connection fees of households. In the HEP, on the other hand, the community 
associations participating in the program must also demonstrate, aside from proofs of 
social acceptability, that there is an affordable amortization package for households. 
Should there be verification issues with respect to the reported affordable amortization 
schemes by the ECs/community associations, program managers could verify the 
affordability by comparing these with the current connection fees in the area and the 
latest poverty threshold estimates. Addressing the willingness-to-connect issue is crucial 
since this issue prevents the poor from switching to a cheaper and more efficient source 
of lighting needs, despite being in a sitio or barangay that is already connected to the grid 
or that is already served by renewable energy systems. 
 
The 2012 experience in the accelerated implementation of the SEP raises red flags on the 
absorptive capacity of the NEA and the ECs. Therefore, decision-makers may have to 
re-assess the absorptive capacity of the ECs and NEA in light of this experience and 
explore a possible downscaling of annual targets to more realistic levels and extension of 
the implementation period to a more realistic duration. 
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Appendixes 
 

Appendix 1 -  Regression Using the Semi-Logarithmic Model   
 
 
In the semi-logarithmic model, the slope coefficient measures the relative change in Y 
for a given absolute change in the explanatory variable. 
 
In the standard    𝑙𝑙𝑙𝑙𝑙𝑙 =  𝛼𝛼 +  𝛽𝛽𝛽𝛽 +  𝜀𝜀      semi-log equation, when we evaluate the 
coefficient using calculus, we can show that: 
 

𝛽𝛽 =
𝜕𝜕𝜕𝜕𝜕𝜕𝜕𝜕
𝜕𝜕𝜕𝜕

 
 

= �
1
𝑌𝑌
� �
𝜕𝜕𝜕𝜕
𝜕𝜕𝜕𝜕
� 

 

=
𝜕𝜕𝜕𝜕
𝑌𝑌
𝜕𝜕𝜕𝜕

 
 

=
relative change in 𝑌𝑌

absolute change in 𝑋𝑋
 

 
If we multiply the relative change in Y by 100, we get the percentage change or growth 
rate in Y per absolute change in X. 
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Appendix 2 -  Summary of  the Sitio Electrification Master 
Plan 2020   
 
Proposed Sitios for Energization (using national government subsidies) 
 

REGION PROVINCE 
ELECTRIC 
COOPER-

ATIVE 

NO. OF 
SITIOS, 
USING 

SUBSIDY 

POTENTIAL 
CONNECTIONS 

PROJECT 
COST 

NO. OF 
SITIOS, 
USING 

OTHER 
SOURCES OF 

FUNDS 

I 

Ilocos Norte INEC 28 301             
35,536,852  192 

Ilocos Sur ISECO 88 . . 5 
La Union LUELCO 57 . . 30 

Pangasinan 

CENPELCO 72 . . 74 
PANELCO I 147 no entry no entry - 
PANELCO 
III 13 no entry no entry  - 

Subtotal 405 . . 301 

II 

Batanes BATANELC
O 13 . . - 

Cagayan 

CAGELCO 
I 50 . . - 

CAGELCO 
II 503 . . - 

Isabela 
ISELCO I 157 . . 3 
ISELCO II 179 no entry no entry - 

Nueva 
Vizcaya NUVELCO no entry no entry no entry - 

Quirino QUIRELCO no entry no entry no entry - 

Subtotal 902 . . 3 

III 

Aurora AURELCO 204 . . - 

Nueva Ecija 

NEECO I 24 . . - 
NEECO II - 
Area I 92 . . - 

NEECO II - 
Area II 40 . . 9 

SAJELCO no entry no entry no entry - 

Pampanga 

PELCO I 18 . . 7 
PELCO II no entry no entry no entry - 
PELCO III no entry no entry no entry - 
PRESCO 9 no entry no entry - 

Bataan 
Peninsula PENELCO no entry no entry no entry - 

Tarlac 
TARELCO I 68 . . 69 
TARELCO 
II 9 no entry no entry - 

Zambales 
ZAMECO I 72 . . - 
ZAMECO II 164 no entry no entry - 

Subtotal 700 . . 85 
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REGION PROVINCE 
ELECTRIC 
COOPER-

ATIVE 

NO. OF 
SITIOS, 
USING 

SUBSIDY 

POTENTIAL 
CONNECTIONS 

PROJECT 
COST 

NO. OF 
SITIOS, 
USING 

OTHER 
SOURCES OF 

FUNDS 

CAR 

Abra ABRECO 33 no entry no entry - 
  BENECO 602 no entry no entry  - 
Ifugao IFELCO 838 . . - 
Kalinga 
Apayao KAELCO 250 . . - 

Mt. Province MOPRECO 90 . . - 

Subtotal 1,813 . . 0 

IV-A 

Batangas 
BATELEC I 34 no entry no entry 7 
BATELEC 
II 18 . . 92 

Laguna FLECO 141 . . 5 

Quezon 

QUEZELC
O I 309 no entry no entry 13 

QUEZELC
O II 24 . . 11 

Subtotal 526 . . 128 

IV-B 

Busuanga Is. BISELCO 18 . . 1 
Lubang Is. LUBELCO 3 no entry no entry 7 
Marinduque MARELCO 116 . . - 
Occ. 
Mindoro OMECO 512 . . 16 

Or. Mindoro ORMECO 656 . . 36 
Palawan  PALECO no entry no entry no entry - 
Romblon ROMELCO 127 no entry no entry - 
Tablas Is. TIELCO 187 . . - 

Subtotal 1,619 . . 60 

V 

Albay ALECO 165 . . - 
Camarines 
Norte 

CANOREC
O 224 . . - 

Camarines 
Sur 

CASURECO 
I 339 . . 42 

CASURECO 
II 131 . . 23 

CASURECO 
III 7 . . 81 

CASURECO 
IV 460 . . - 

Catanduanes FICELCO 13 no entry no entry - 
Masbate MASELCO 37 . . - 

Sorsogon 
SORECO I 1,061 . . - 
SORECO II 224 no entry no entry - 

Ticao Is. TISELCO 1 50              
1,081,917  - 

Subtotal 2,662 . . 146 

SUBTOTAL LUZON 8,627 . . 723 
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REGION PROVINCE 
ELECTRIC 
COOPER-

ATIVE 

NO. OF 
SITIOS, 
USING 

SUBSIDY 

POTENTIAL 
CONNECTIONS 

PROJECT 
COST 

NO. OF 
SITIOS, 
USING 

OTHER 
SOURCES OF 

FUNDS 

VI 

Aklan AKELCO 79 . . 2 
Antique ANTECO 430 . . - 
Capiz CAPELCO 194 no entry no entry - 

Iloilo 

ILECO I 427 no entry no entry - 
ILECO II 311 . . - 
ILECO III 169 . . - 

Negros Occ. 

NOCECO 980 no entry no entry - 
VRESCO 832 . . 90 
CENECO  53 no entry no entry - 

Guimaras GUIMELC
O 309 no entry no entry 2 

Subtotal 3,784 . . 94 

VII 

Bantayan Is. BANELCO 61 . . - 

Bohol 
BOHECO I no entry no entry no entry - 
BOHECO II 359 . . 5 

Cebu 

CEBECO I 714 . . 4 
CEBECO II 375 . . 70 
CEBECO III 133 . . 49 
CELCO 114 . . - 

Negros Or. 
NORECO I 175 . . 53 
NORECO II  514 no entry no entry - 

Siquijor PROSIELC
O 57 . . - 

Subtotal 2,502 . . 181 

VIII 

Biliran BILECO 51 . . 11 

Leyte 

LEYECO I 
/ 
DORELCO 291 . . - 
LEYECO II 138 no entry no entry 1 
LEYECO III 95 no entry no entry 4 
LEYECO IV 68 . . - 
LEYECO V 441 . . 38 
SOLECO 168 . . - 

Samar 

ESAMELCO 49 . . - 
NORSAME
LCO 298 no netry no entry - 
SAMELCO I 36 . . - 
SAMELCO 
II 394 . . - 

Subtotal 2,029 . . 54 

SUBTOTAL VISAYAS 8,315 . . 329 
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REGION PROVINCE 
ELECTRIC 
COOPER-

ATIVE 

NO. OF 
SITIOS, 
USING 

SUBSIDY 

POTENTIAL 
CONNECTIONS 

PROJECT 
COST 

NO. OF 
SITIOS, 
USING 

OTHER 
SOURCES OF 

FUNDS 

IX 

Zambo. City ZAMCELC
O 186 . . 17 

Zambo. 
Norte ZANECO 902 . . 1 

Zambo. Sur 

ZAMSUREC
O I 836 . . - 
ZAMSUREC
O II 1,119 . . - 

Subtotal 3,043 . . 18 

X 

Camiguin Is. CAMELCO 172 . . 3 

Bukidnon 
BUSECO 367 . . 7 
FIBECO 698 . . 98 

Lanao Norte LANECO 396 . . 1 

Misamis 
Occ. 

MOELCI I 149 . . 2 
MOELCI II 94 . . - 

Misamis Or. 

MORESCO 
I 149 . . - 
MORESCO 
II 681 . . 10 

Subtotal 2,706 . . 121 

XI 

Davao 
Norte DANECO 1,076 . . - 

Davao Sur DASUREC
O 1,384 . . - 

Davao Or. DORECO 527 . . - 
Subtotal 2,987 . . 0 

XII 

Cotabato COTELCO 2,386 . . 11 

S. Cotabato 

SOCOTEC
O I 633 . . 32 
SOCOTEC
O II 904 . . - 

Sultan 
Kudarat SUKELCO 40 . . - 

Subtotal 3,963 . . 43 

ARMM 

Basilan BASELCO 59 . . - 
Cagayan de 
Sulu CASELCO no entry no entry no entry - 

Sulu SULECO 3 397 
             

3,077,584   -  
Siasi SIASELCO 30 . . - 
Tawi Tawi TAWELCO 59 no entry no entry - 
Maguindana
o MAGELCO 649 . . - 

Subtotal 800 . . 0 

CARAG
A 

Agusan 
Norte ANECO 208 . . 27 
Agusan Sur ASELCO 574 . . - 
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REGION PROVINCE 
ELECTRIC 
COOPER-

ATIVE 

NO. OF 
SITIOS, 
USING 

SUBSIDY 

POTENTIAL 
CONNECTIONS 

PROJECT 
COST 

NO. OF 
SITIOS, 
USING 

OTHER 
SOURCES OF 

FUNDS 
Dinagat Is. DIELCO 39 . . 1 
Siargao Is. SIARELCO 59 . . - 
Surigao 
Norte SURNECO 14 460 

            
12,742,316   -  

Surigao Sur 
SURSECO I 269 . . - 
SURSECO 
II 104 . . - 

Subtotal 1,267 . . 28 

MINDANAO 14,766 . . 210 

GRAND TOTAL 31,708 . . 1,262 

 
 
 
 
Note: The entries marked with “.” (a dot) under the columns “Potential Connections” 

and “Project Cost” means that there are incomplete entries in the master plan 
database. Thus, summing the potential connections or the project cost for all sitios 
in an electric cooperative is not possible. 
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